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PARTNERING MEETING DRAFT MINUTES
NSA PANAMA CITY

November 17, 2014, Virtual Meeting

Leader: Gerry Walker
Timekeeper: Brian Syme

Members Present: Mike Clayton NSA PC
Tom Johnston Tetra Tech, Pittsburgh
Richard Lee NSA PC
Jeff Lockwood FDEP
Brian Syme NAVFAC SE RPM
Gerry Walker Tetra Tech, Tallahassee

Helen Lockard Tier II Link
Pat Franklin TME, Facilitator
Libby Claggett Tetra Tech, Scribe

Members Absent: John Schoolfield NAVFAC SE (NOSC)

Guest(s): None

Meeting Start Time: 11:00 AM EST

1. Check-In/Introductions/New Members/Opening Remarks/Head Count and Proxies/Guests

Team members shared events since the last meeting.

2. Action Items and Parking Lot Review/Minutes Approval/Agenda Changes/Team Charter
Review/Ground Rules Review

The Team then reviewed consensus items, parking lot items, and updated the action item list. The ground
rules were reviewed.

OPEN ACTION ITEMS
Action Item

#
Responsible

Party
Status

Due
Date

Action Item

A-0413-04
(Charles)

Brian
Ongoing 3/30/2014

Charles is to prepare a public notice for the
CRP/RAB. Update 10-2013: Melissa (Navy
PR) will work with the installation in January to
update information. Update 05-2014: Brian
spoke to Melissa and she is preparing the public
notice. Update 08-2014: The public notice is
being drafted. Update 11-2014: With the focus
on Texas lately, the item was dropped. Brian
will touch base with Melissa again.



NSA PANAMA CITY PARTNERING TEAM MEETING MINUTES NOVEMBER 2014 – FINAL PAGE 2 OF 11

OPEN ACTION ITEMS
Action Item

#
Responsible

Party
Status

Due
Date

Action Item

A-0413-06
(Charles)

Richard/Tom
Ongoing 5/20/2013

Charles and Tom are to develop a table with the
monitoring requirements of sites with
conditional SRCOs/LUCIPs (G300 and AOC 1
for example). Update 08-2013: Tom will take
information from the Exit Strategy to develop the
table. Update 10-2013: This will go with the
LUC Matrix (A-0413-02). Update 08-2014: Still
ongoing. Update 11-2014: This item is still
ongoing. Site summaries have been
accumulated, and more are being written.

A-1013-07
Navy
Mike

Ongoing 11/1/2013

The Navy is to discuss funding for UST 362.
Update 05-2014: DLA was contacted; a
request to DLA for funding will need to be made.
Mike will work on making the request for
funding. Update 08-2014: There are problems
with getting funding from DLA. Mike will contact
Brendon Les regarding the issue. Update 11-
2014: This item is still ongoing.

A-1013-12 Brian Ongoing 10/25/2013

Brian is to check with Bob Fisher regarding
updating the LUC Tracker for NSA Panama
City. Update 05-2014: The Navy is still
collecting data. Update 08-2014: Nothing new
to report. Update 11-2014: This item is still
ongoing.

A-0214-06 Gerry Ongoing By 3/31/14

Gerry is to review the historic data for AOC 2
soils and groundwater and complete a summary
memorandum with recommendations. Update
08-2014: The information has been entered into
the database and NIRIS, but the memorandum
needs to be completed. Update 11-2014:
Discrepancies were found in the database
regarding well nomenclatures. The report is
being finalized.

A-0514-02 Brian Done
By

5/12/2014

Brian is to contact the Navy chemist regarding
approving the response to comments for the
Site 98 Tier II UFP-SAP. Update 08-2014: This
is an agenda item, but remains ongoing.

A-0514-03 Helen Done
By

5/19/2014

Helen is to determine if the reissue of the NSA
Panama City Corrective Action Permit covers
the Five Year Review requirement. Update 08-
2014: Ongoing. Update 11-2014: It does cover
the requirement this time around; however, with
it being 10 years since the last review, the Navy
will want to conduct a review to ensure the
remedy is still protective.



NSA PANAMA CITY PARTNERING TEAM MEETING MINUTES NOVEMBER 2014 – FINAL PAGE 3 OF 11

OPEN ACTION ITEMS
Action Item

#
Responsible

Party
Status

Due
Date

Action Item

A-0514-06 Helen
Parking

Lot
By

6/13/2014

Helen is to discuss the process of changing LUC
boundaries that have gone to public notice with
Tier II and determine the correct way of
changing the boundaries (remedy working,
boundaries shrinking at SWMU 2). Update 08-
2014: Ongoing, will discuss at the September
2014 Tier II meeting. Update 11-2014: Helen
needs to specifics on the sites that may have the
LUC boundaries reduced to discuss with Kim.
Helen requested to have this item moved to the
parking lot.

A-0814-01 Helen Done
Helen is to send the revised Exit Strategy to
Libby.

A-0814-02 Tom Done
By

8/22/2014

Tom is to identify known sites and documents to
be reviewed to determine which wells can be
abandoned (short list) and send the information
to Brian.

A-0814-03 Gerry

See
Action
Item A-
0214-06

By
9/30/2014

Gerry is to update and submit the draft-final
Technical Memorandum in order to get formal
comments from the FDEP as to why they will not
accept the LUC for soils at AOC 2. Update
11-2014: This will be included in the AOC 2
technical memorandum.

A-0814-04 John Done
By

8/22/2014

John is to find the document (possible SRCR)
stating AOC 2 groundwater was closed and
send to Tom. Update 11-2014: Groundwater
monitoring at AOC 2 was discontinued.

A-0814-05 Helen Done
By

9/11/2014

Helen is to obtain clarity from Tier II on the
Chapter 62-780, F.A.C., umbrella regarding
petroleum sites and Chapter 62-770. Update
11-2014: According to Kim, even though 780 is
the umbrella regulation, the petroleum program
did not change. Document names and
regulations are the same. If there is concern
regarding a particular site, she can provide
input.

A-0814-06 Libby Done
By

8/29/2014
Libby is to revise the Exit Strategy to have the
site name included on every line and populate
the Task Lead column.

The Team reached consensus to approve the August 2014 meeting minutes.

3. Training

Pat provided training on recap of Team accomplishments for the year and looking forward to next year.
The training consisted of Team members discussed the accomplishments for the last year and possible
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goals for 2015. Pat suggested reviewing the list of goals made at each meeting to determine what progress
is being made.

Accomplishments
Building 325 SRCO
Approach to Building 98 (more information to potentially close site)
Public Web Site
Solidifying as a Team
Path Forward for RAB
Building 318 Tanks Removed
Making Additional Headway
NOSC Progress
Monitoring Well Inventory on Track
Better Information for Future Team Turnover (but need to insure information is updated accordingly)
Loose Ends are Getting Tied Up (finally)
MRP Work (still need document)

2015 Goals
Abandon Wells (get concurrence and get wells removed)
LUC Tracker Finished (refine LUC boundaries)
Building 98 Field Work Completed
AOC 2 Path Forward
New FDEP Database (ERIC)
Further Progress on NOSC
Building 362 Funding (DLA)
Contractor Funding
Monitoring Wells Abandoned and Upgraded (as needed)
Plan Forward for South Dock

4. Monitoring Well Inventory

Tom provided a spreadsheet of the monitoring wells. John Schoolfield abandoned well PCY9-8S recently.
Starting on row 80 of the spreadsheet, wells that can be abandoned were identified – they were either
redundant or not part of the long-term monitoring (LTM) program. Rational as to why to abandon or not to
abandon is provided on the spreadsheet. There are over 50 wells on the list recommended for
abandonment. A draft well inventory report was sent to the Navy in July 2014. Brian said he has a contract
for EIS Solutions to abandon wells. Once the FDEP agrees with the abandonment rational, Brian will have
EIS Solutions begin the work. Brian asked Jeff what is needed, and Jeff said a figure showing the wells
along with the rationale would be needed. Jeff said once the information is received, he will review it and
provide a concurrence letter to begin the well abandonments.

Action Item: Tom and Gerry are to submit the draft-final well inventory report along with recommendations
(monitoring well spreadsheet) and a well map to Jeff for FDEP approval.

5. Site 98 Update

Gerry said the final UFP-SAP for additional assessment at Building 98 has been sent. The DQOs included
step-out sampling, four soil samples at 4 to 6 feet, and install a source area well. The FDEP approved the
draft-final UFP-SAP via email on 31 October 2014; the facility approved the report on 12 November 2014.
Tetra Tech is looking at beginning field work the second week of December. Tom added prior sampling
has shown contamination in the 4- to 6-foot interval.

6. Site 325 Update

The final Technical Memorandum to discontinue groundwater monitoring was approved on
29 September 2014. The LUC boundaries need to be put into the LUC System at the installation. Richard
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confirmed they have not been entered at this point. Brian asked if the document could be coded as a
decision document so that it will automatically be included in the LUC Tracker.

Action Item: Tom is to confirm if the Site 325 Technical Memorandum can be coded as a Decision
Document in NIRIS so that it will automatically be included in the LUC Tracker.

Tom added that John Schoolfield sent up five boxes of documents to be added to NIRIS. Currently,
Pensacola documents are being loaded into NIRIS, and Panama City documents will be loaded in the near
future.

7. AOC 2 Update

Tetra Tech submitted a draft Technical Memorandum for AOC 2 and South Dock. It was requested that all
of the historic data be included in the document as well. AOC 2 needs additional soil sampling; groundwater
at AOC 2 is no longer a concern. Free product still exists at South Dock, and LUC will be required. Tetra
Tech has pulled all of the historical information together. Discrepancies in the database were found, and
Tetra Tech was able to determine and correct the discrepancies. The Technical Memorandum is in final
internal review and should be delivered to the Navy next week and to the draft-final to the FDEP by
December 2014.

8. South Dock Update

South Dock will require a LUC for the free product. The FDEP stated in a letter that the sea wall was not
designed to restrict the flow of contamination, and it could not be used for that purpose. Jeff agrees this
will be problematic. A groundwater model could be made to show the sheet piling is impenetrable, but
Gerry is not sure this will solve the issue either.

9. Tier II Update

The last Florida Navy Tier II meeting a virtual meeting held on September 11, 2014. Major discussion items
included reorganization and funding updates, Tier I Team reports and Exit Strategy reviews, Five Year
Review lessons learned (list to be sent to Tier I Teams after the December 2015 Tier II meeting), review
FY 2014 goals, and the FDEP low scoring site initiative for petroleum sites. The next Tier II meeting is
scheduled for December 10-11, 2014, with the Mayport and Whiting Field Tier I Partnering Teams
presenting. The next Panama City presentation to Tier II will be in June 2015.

Karen Campbell is a new RPM for the Navy working with NSA Mid-South in Tennessee. Robbie Darby,
NAVFAC SE Restoration Program Manager, will be retiring in January 2015.

Items Discussed Specific to Panama City
 There was an issue with a SAP and groundwater samples, but this issue is moving forward.
 The Team is concerned the Building 325 Conditional SCRO will not be issued before funds expire. Kim

stated all of her reviews are caught up. She reviewed the Building 325 SRCR and sent the LUCIP back
to Jeff Lockwood for revision.

 The Team is working on refining the LUCs, which have gone out for public comment. There are LUCs
in place that were established, and the Team need to know if additional LTM or sampling is done and/or
if data is available to support decreasing the size of the LUC, what needs to be done to document. Kim
stated she will have to think about the response to this request. Per Kim, when the size of the LUC is
reduced, that is changing the remedy.

 Team members questioned the Chapter 62-780, F.A.C., umbrella regarding petroleum sites and
Chapter 62-770. Per Kim, going forward, documents should say 780 instead of 770. Petroleum sites
fall under the 780 label and are strictly the FDEP’s authority. Kim added that a lot of the rule language
for petroleum was preserved in Chapter 62-780.

 Panama City’s Exit Strategy is in the revised format, but overdue tasks need comments added as to
why they are overdue.
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10. LUC Tracker

Tom stated that Tetra Tech is gathering the LUC boundaries. The AOC 2/South Dock LUC boundaries are
still in question. The next step is to get the LUC boundaries into the LUC Tracker. Once the LUC summaries
are finished, Brian will determine what funding mechanism to use to put the information to the LUC Tracker.
Per Brian, the Public Web Site will be populated before using funds for the LUC Tracker. One site already
has the LUC boundaries in NIRIS (from a Decision Document). Tom said there has been Decision
Documents submitted already for three or four sites. Tom asked if the documents are being flagged
correctly in NIRIS, and Brian stated that can always be re-flagged properly using the inspection form.

Tom added there is at least one site (G-300) where free product monitoring is on a different schedule than
groundwater monitoring. Tom stated his goal is mid-December to have the site summaries and information
together for the LUC tracker.

11. Public Web Site

The NSA Panama City public website can be seen at go.usa.gov/7C2m. The main page gives a short
background on the installation. There is a site description link that will take the person to a description of
each site. There is a link to the Administrative Record where the public can search for documents.

12. Exit Strategy

Libby provided a pdf of the Exit Strategy to Team members. The updated Exit Strategy is due to Tier II by
November 25, 2014. Per Tier II, Panama City’s Exit Strategy is in the revised format, but overdue tasks
need comments added as to why they are overdue.

13. LUC Revisions

P-1114-01

Helen is to discuss the process of changing LUC boundaries that have gone to public notice
with Tier II and determine the correct way of changing the boundaries (remedy working,
boundaries shrinking at SWMU 2). Update 08-2014: Ongoing, will discuss at the
September 2014 Tier II meeting. Update 11-2014: Helen needs to specifics on the sites
that may have the LUC boundaries reduced to discuss with Kim. Helen requested to have
this item moved to the parking lot.

The following sites are examples of revisions: SWMU 2 (shrunk boundaries), AOC 1 (monitoring program
changed), and SWMU 10 (discontinued groundwater monitoring). Discussion ensued on how to modify a
LUC boundary. Tom suggested that if Statements of Basis have to be reissued due to the changes, the
Statement of Basis should be written in a way that would allow changing of the monitoring program and
captured in the permit update. Going through a public comment period for every well change is not feasible
for this installation. Jeff stated that as long as the public has access to the LUC, he believes the public
obligation is satisfied. Helen suggested using the Five Year Review to document any LUC boundary
changes.

Action Item: Tom is to send Helen an email regarding the sites that need LUC revisions and why so that
she can share the information with Tier II.

14. Meeting Closeout

Action and Consensus Item Review

Action and consensus items were reviewed and provided on the following page(s).

Meeting
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The next meeting is scheduled for Thursday, February 19, 2015, at St. Andrew Park, Panama City Beach
beginning at 9:00 a.m. CT. Mike Clayton will be the Team Leader, and Gerry Walker will be the time keeper.

DRAFT MEETING AGENDA

Description Presenter Time
Category/

Expectation
Check-In/Introductions/New Members/Opening
Remarks/Head Count and Proxies/Guests

Leader 15 min Decision

Action Items and Parking Lot Review/Minutes
Approval/Agenda Changes/Team Charter
Review/Ground Rules Review

Leader 15 min Information

Training Pat 30 min Training
Monitoring Well Abandonment/Upgrade Tom 30 min Information
Site 98 Update Tom 15 min Information
AOC 2 Update Gerry 15 min Information
South Dock Update Gerry 15 min Information
Tier II Update Helen 30 min Information
LUC Tracker Tom 15 min Discussion
NOSC Update John S. 15 min Information
Exit Strategy Libby 15 min Information
Meeting Closeout; Action Item Review; Next
Agenda; +/-

Team 30 min Planning

CAMP/Exit Strategy/Milestone Schedule (to be discussed with site update)

Pre-Meeting/Agenda Conference Call
January 20, 2015, 2:00 PM EST

Tentative Meeting Dates/Location
May 5, 2015 Virtual meeting
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Plus Delta
GoToMeeting worked well Some thought processes not complete

Efficient meeting
Tom wanted to have more done on the site
histories

Gerry called in from a parking lot and kept
meeting going

Confusion about call in information

People who needed to be in attendance were on
the call

John Schoolfield wasn’t able to attend call

Covered items additional to the agenda Time zone mix up
Virtual meeting went well – no computer issues
Covered a lot in a short period of time
Good use of time
Accomplishments for 2014
Good goals for 2015

OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-0413-04
(Charles)

Brian
Ongoing 3/30/2014

Charles is to prepare a public notice for the
CRP/RAB. Update 10-2013: Melissa (Navy
PR) will work with the installation in January to
update information. Update 05-2014: Brian
spoke to Melissa and she is preparing the public
notice. Update 08-2014: The public notice is
being drafted. Update 11-2014: With the focus
on Texas lately, the item was dropped. Brian
will touch base with Melissa again.

A-0413-06
(Charles)

Richard/Tom
Ongoing 5/20/2013

Charles and Tom are to develop a table with the
monitoring requirements of sites with
conditional SRCOs/LUCIPs (G300 and AOC 1
for example). Update 08-2013: Tom will take
information from the Exit Strategy to develop the
table. Update 10-2013: This will go with the
LUC Matrix (A-0413-02). Update 08-2014: Still
ongoing. Update 11-2014: This item is still
ongoing. Site summaries have been
accumulated, and more are being written.

A-1013-07
Navy

Mike Ongoing 11/1/2013

The Navy is to discuss funding for UST 362.
Update 05-2014: DLA was contacted; a
request to DLA for funding will need to be made.
Mike will work on making the request for
funding. Update 08-2014: There are problems
with getting funding from DLA. Mike will contact
Brendon Les regarding the issue. Update 11-
2014: This item is still ongoing.

A-1013-12 Brian Ongoing 10/25/2013

Brian is to check with Bob Fisher regarding
updating the LUC Tracker for NSA Panama
City. Update 05-2014: The Navy is still
collecting data. Update 08-2014: Nothing new
to report. Update 11-2014: This item is still
ongoing.
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OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-0214-06 Gerry Ongoing By 3/31/14

Gerry is to review the historic data for AOC 2
soils and groundwater and complete a summary
memorandum with recommendations. Update
08-2014: The information has been entered into
the database and NIRIS, but the memorandum
needs to be completed. Update 11-2014:
Discrepancies were found in the database
regarding well nomenclatures. The report is
being finalized.

A-0514-02 Brian Done
By

5/12/2014

Brian is to contact the Navy chemist regarding
approving the response to comments for the
Site 98 Tier II UFP-SAP. Update 08-2014: This
is an agenda item, but remains ongoing.

A-0514-03 Helen Done
By

5/19/2014

Helen is to determine if the reissue of the NSA
Panama City Corrective Action Permit covers
the Five Year Review requirement. Update 08-
2014: Ongoing. Update 11-2014: It does cover
the requirement this time around; however, with
it being 10 years since the last review, the Navy
will want to conduct a review to ensure the
remedy is still protective.

A-0514-06 Helen
Parking

Lot
By

6/13/2014

Helen is to discuss the process of changing LUC
boundaries that have gone to public notice with
Tier II and determine the correct way of
changing the boundaries (remedy working,
boundaries shrinking at SWMU 2). Update 08-
2014: Ongoing, will discuss at the September
2014 Tier II meeting. Update 11-2014: Helen
needs to specifics on the sites that may have the
LUC boundaries reduced to discuss with Kim.
Helen requested to have this item moved to the
parking lot.

A-0814-01 Helen Done
Helen is to send the revised Exit Strategy to
Libby.

A-0814-02 Tom Done
By

8/22/2014

Tom is to identify known sites and documents to
be reviewed to determine which wells can be
abandoned (short list) and send the information
to Brian.

A-0814-03 Gerry

See
Action
Item A-
0214-06

By

9/30/2014

Gerry is to update and submit the draft-final
Technical Memorandum in order to get formal
comments from the FDEP as to why they will not
accept the LUC for soils at AOC 2. Update
11-2014: This will be included in the AOC 2
technical memorandum.

A-0814-04 John Done
By

8/22/2014

John is to find the document (possible SRCR)
stating AOC 2 groundwater was closed and
send to Tom. Update 11-2014: Groundwater
monitoring at AOC 2 was discontinued.
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OPEN ACTION ITEMS

Action Item
#

Responsible
Party

Status
Due
Date

Action Item

A-0814-05 Helen Done
By

9/11/2014

Helen is to obtain clarity from Tier II on the
Chapter 62-780, F.A.C., umbrella regarding
petroleum sites and Chapter 62-770. Update
11-2014: According to Kim, even though 780 is
the umbrella regulation, the petroleum program
did not change. Document names and
regulations are the same. If there is concern
regarding a particular site, she can provide
input.

A-0814-06 Libby Done

By

8/29/2014

Libby is to revise the Exit Strategy to have the
site name included on every line and populate
the Task Lead column.

A-1114-01 Tom / Gerry
By

11/26/2014

Tom and Gerry are to submit the draft-final well
inventory report along with recommendations
(monitoring well spreadsheet) and a well map to
Jeff for FDEP approval.

A-1114-02 Tom
By

11/19/2014

Tom is to confirm if the Site 325 Technical
Memorandum can be coded as a Decision
Document in NIRIS so that it will automatically
be included in the LUC Tracker.

A-1114-03 Tom
By

11/17/2014

Tom is to send Helen an email regarding the
sites that need LUC revisions and why so that
she can share the information with Tier II.

2012-2013 CONSENSUS ITEMS

Consensus
Item #

Consensus Item

C-0412-01 The Team reached consensus to approve the December 2011 meeting minutes as final.
C-0612-01 The Team reached consensus to approve the April 2012 meeting minutes as final.

C-0612-02
The Team reached consensus to adopt the modified Tier II Roles and Responsibilities as
amended by the Team.

C-0113-01
The Team reached consensus to approve the June and September 2012 meeting
minutes (with minor changes) as final.

C-0413-01 The Team reached consensus to approve the January 2013 meeting minutes as final.
C-0813-01 The Team reached consensus to approve the April 2013 meeting minutes as final.
C-1013-01 The Team reached consensus to approve the August 2013 meeting minutes as final.
C-0214-01 The Team reached consensus to approve the October 2013 meeting minutes as final.

C-0214-02

The Team reached consensus that at Building 98 four soil samples will be taken; one
permanent, small diameter well will be installed in the source area; and one groundwater
sample will be taken by Tetra Tech from that well. Downgradient groundwater samples
will not be taken at this time.

C-0514-01 The Team reached consensus to approve the February 2014 meeting minutes as final.
C-0814-01 The Team reached consensus to approve the May 2014 meeting minutes as final.
C-1114-01 The Team reached consensus to approve the August 2014 meeting minutes as final.
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PARKING LOT ITEMS

Date Parking Lot Item

08-2013-01 Site boundaries need to be established for AOC 2 and discussed with South Dock.
08-2013-02 LUC boundaries for all sites need to be reviewed to ensure they match with NIRIS.

02-2014-01
Brian and Mike are to obtain funding for Site 362 (DLA), Building 89 elevator, and
Building 5 auto lift.

02-2014-02
Do we need more face-to-face meetings? Jeff suggested that meeting face-to-face would
be adequate. Team members agreed that 2 virtual and 2 fact-to-face are good.

P-1114-01

Helen is to discuss the process of changing LUC boundaries that have gone to public
notice with Tier II and determine the correct way of changing the boundaries (remedy
working, boundaries shrinking at SWMU 2). Update 08-2014: Ongoing, will discuss at
the September 2014 Tier II meeting. Update 11-2014: Helen needs to specifics on the
sites that may have the LUC boundaries reduced to discuss with Kim. Helen requested
to have this item moved to the parking lot.



ID Site Name Task Name %
Complete

Task Lead Duration PredecessorsStart Finish Baseline
Duration

Duration
Variance

Delayed
Flag

SMP
Date

Construction
Complete

Response
Complete
(Navy)

Overdue
Flag

30 Day
Flag

60 Day
Flag

90 Day
Flag

Text9

1 NSA Panama City 93% 15056.38 days Thu 1/20/94 Wed 4/11/35 15056.38 days0 days
2 Basewide Basewide Documents 98% 3027.38 days Wed 6/14/06 Sat 9/27/14 3027.38 days0 days
3 Basewide Update Basewide Health and Safety Plan/LUC Matrix 80% TT 57.38 days Wed 2/12/14 Thu 4/10/14 57.38 days 0 days Ongoing activity.

4 Basewide Build Public Web Site 100% TT 138.38 days Wed 2/12/14 Mon 6/30/14 138.38
days

0 days Website went active on
10/29/2014

5 Basewide Basewide Monitoring Well Inventory and Ground Truthing100% 184.38 days Thu 3/27/14 Sat 9/27/14 184.38
days

0 days

6 Basewide Work Plan - Well Ground Truthing 100% 62.38 days Thu 3/27/14 Wed 5/28/14 62.38 days 0 days
7 Basewide Prepare Draft Work Plan 100% TT 27 days Thu 3/27/14 Wed 4/23/14 27 days 0 days
8 Basewide Submit Draft Work Plan 100% TT 1 day 7 Wed 4/23/14 Thu 4/24/14 1 day 0 days
9 Basewide Navy Review of Draft Work Plan 100% Navy 20 days 8 Thu 4/24/14 Wed 5/14/14 20 days 0 days
10 Basewide Prepare Final Work Plan 100% TT 13 days 9 Thu 5/15/14 Wed 5/28/14 13 days 0 days
11 Basewide Submit Final Work Plan 100% TT 0 days 10 Wed 5/28/14 Wed 5/28/14 0 days 0 days
12 Basewide Health and Safety Plan - Well Ground Truthing 100% 13 days Thu 5/15/14 Wed 5/28/14 13 days 0 days

13 Basewide Prepare Final Health and Safety Plan 100% TT 13 days Thu 5/15/14 Wed 5/28/14 13 days 0 days
14 Basewide Submit Final Health and Safety Plan 100% TT 0 days 13 Wed 5/28/14 Wed 5/28/14 0 days 0 days
15 Basewide Field Authorization 100% TT 4 days Thu 6/26/14 Mon 6/30/14 4 days 0 days
16 Basewide Event 1 - Field Coordination Meeting and Ground Truthing100% TT 4 days Thu 5/29/14 Mon 6/2/14 4 days 0 days

17 Basewide End Field Activties 100% TT 0 days 16 Mon 6/2/14 Mon 6/2/14 0 days 0 days
18 Basewide Database 90% TT 27 days Tue 6/3/14 Mon 6/30/14 27 days 0 days To be finished at end of

CTO 0066
(December 31, 2015)

19 Basewide EGIS 90% TT 27 days Tue 6/3/14 Mon 6/30/14 27 days 0 days To be finished at end of
CTO 0066

20 Basewide RCRA Part B Permit Mod 100% 1 day Mon 10/15/07 Tue 10/16/07 1 day 0 days
21 Basewide Prepare Draft RCRA Part B Permit Mod 100% NSA PC 21 days Mon 10/15/07 Mon 11/5/07 21 days 0 days
22 Basewide Submit Draft RCRA Part B Permit Mod 100% NSA PC 0 days 21 Mon 11/5/07 Mon 11/5/07 0 days 0 days
23 Basewide Navy Review of Draft RCRA Part B Permit Mod 100% Navy 1 day 22 Mon 11/5/07 Tue 11/6/07 1 day 0 days
24 Basewide Prepare Final RCRA Part B Permit Mod 100% NSA PC 325 days 23 Tue 11/6/07Fri 9/26/08 325 days 0 days
25 Basewide Submit Final RCRA Part B Permit Mod 100% NSA PC 0 days 24 Fri 9/26/08 Fri 9/26/08 0 days 0 days
26 IR Program NSA Panama City IR 99% 9193 days? Thu 1/20/94 Sat 3/23/19 9193 days?0 days?
27 SWMU 2 SWMU 2 100% 5692.38 days? Thu 1/20/94 Fri 8/21/09 5692.38 days?0 days?
28 SWMU 2 QAPP 100% 63 days Sun 3/25/07 Sun 5/27/07 63 days 0 days
29 SWMU 2 Prepare Internal Draft QAPP - SWMU 2 100% TT 26 days Sun 3/25/07 Fri 4/20/07 26 days 0 days
30 SWMU 2 Navy Review Internal Draft QAAP - SWMU 2 100% Navy 10 days 29 Wed 5/2/07 Sat 5/12/07 10 days 0 days

31 SWMU 2 Prepare Draft QAPP - SWMU 2 100% TT 9 days 30 Mon 5/14/07 Wed 5/23/07 9 days 0 days
32 SWMU 2 Regulatory Review Draft QAPP - SWMU 2 100% FDEP 1 day 31 Fri 5/25/07 Sat 5/26/07 1 day 0 days
33 SWMU 2 Prepare Final QAPP - SWMU 2 100% TT 1 day 32 Fri 5/25/07 Sat 5/26/07 1 day 0 days
34 SWMU 2 Submit Final QAPP - SWMU 2 100% TT 0 days 33 Fri 5/25/07 Fri 5/25/07 0 days 0 days
35 SWMU 2 Groundwater Work Plan CMIP 100% 243 days Sun 3/25/07 Fri 11/23/07 243 days 0 days
36 SWMU 2 Prepare Internal Draft GW Work Plan CMIP SWMU 2100% TT 111 days Sun 3/25/07 Sat 7/14/07 111 days 0 days

37 SWMU 2 Navy Review Internal Draft GW Work Plan CMIP SWMU 2100% Navy 22 days 36 Tue 8/28/07 Wed 9/19/07 22 days 0 days

38 SWMU 2 Prepare Draft GW Work Plan CMIP SWMU 2 100% TT 0 days 37 Thu 9/20/07 Thu 9/20/07 0 days 0 days
39 SWMU 2 Regulatory Review Draft GW Work Plan CMIP SWMU 2100% FDEP 55 days 38 Fri 9/21/07 Thu 11/15/07 55 days 0 days

40 SWMU 2 Prepare Final GW Work Plan CMIP SWMU 2 100% TT 5 days 39 Fri 11/16/07 Wed 11/21/07 5 days 0 days
41 SWMU 2 Submit Final GW Work Plan CMIP SWMU 2 100% TT 0 days 40 Fri 11/23/07 Fri 11/23/07 0 days 0 days
42 SWMU 2 CMS Report 100% 5055.38 days Thu 1/20/94 Fri 11/23/07 5055.38 days0 days
43 SWMU 2 Prepare Internal Draft CMS Report - SWMU 2 100% TT 57 days Thu 1/20/94 Fri 3/18/94 57 days 0 days

44 SWMU 2 Navy Review Internal Draft CMS Report - SWMU 2100% Navy 2 days 43 Mon 7/16/07 Wed 7/18/07 2 days 0 days

45 SWMU 2 Prepare Draft CMS Report - SWMU 2 100% TT 23 days 44 Sun 7/29/07 Tue 8/21/07 23 days 0 days
46 SWMU 2 Regulatory Review Draft CMS Report - SWMU 2100% FDEP 83 days 45 Wed 8/22/07 Tue 11/13/07 83 days 0 days

47 SWMU 2 Prepare Final CMS Report - SWMU 2 100% TT 5 days 46 Fri 11/16/07 Wed 11/21/07 5 days 0 days
48 SWMU 2 Submit Final CMS Report - SWMU 2 100% TT 0 days 47 Fri 11/23/07 Fri 11/23/07 0 days 0 days
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49 SWMU 2 Statement of Basis 100% 8 days? Tue 5/1/07 Wed 5/9/07 8 days? 0 days?
50 SWMU 2 Prepare Internal Draft SB - SWMU 2 100% TT 77 days Tue 5/1/07 Tue 7/17/07 77 days 0 days
51 SWMU 2 Submit Internal Draft SB - SWMU 2 100% TT 0 days Wed 7/18/07 Wed 7/18/07 0 days 0 days
52 SWMU 2 Navy Review of Internal Draft SB - SWMU 2 100% Navy 33 days 51 Wed 7/18/07 Mon 8/20/07 33 days 0 days
53 SWMU 2 Prepare Draft SB - SWMU 2 100% TT 81 days 52 Thu 8/23/07 Mon 11/12/07 81 days 0 days
54 SWMU 2 Submit Draft SB - SWMU 2 100% TT 0 days 53 Mon 11/12/07 Mon 11/12/07 0 days 0 days
55 SWMU 2 Review of Draft SB - SWMU 2 100% Navy, FDEP 3 days 54 Mon 11/12/07 Thu 11/15/07 3 days 0 days
56 SWMU 2 Prepare Final SB - SWMU 2 100% TT 7 days 55 Fri 11/16/07 Fri 11/23/07 7 days 0 days
57 SWMU 2 Submit Final SB - SWMU 2 100% TT 0 days 56 Fri 11/23/07 Fri 11/23/07 0 days 0 days
58 SWMU 2 Corrective Measures Implementation Plan 100% 129.38 days Tue 7/17/07 Fri 11/23/07 129.38

days
0 days

59 SWMU 2 Prepare Internal Draft CMIP - SWMU 2 100% TT 42 days Tue 7/17/07 Tue 8/28/07 42 days 0 days
60 SWMU 2 Submit Internal Drafter CMIP - SWMU 2 100% TT 0 days 59 Tue 8/28/07 Tue 8/28/07 0 days 0 days
61 SWMU 2 Navy Review of Inernal Draft CMIP - SWMU 2 100% Navy 22 days 60 Tue 8/28/07 Wed 9/19/07 22 days 0 days

62 SWMU 2 Prepare Draft CMIP - SWMU 2 100% TT 1 day 61 Wed 9/19/07 Thu 9/20/07 1 day 0 days
63 SWMU 2 Submit Draft CMIP - SWMU 2 100% TT 0 days 62 Thu 9/20/07 Thu 9/20/07 0 days 0 days
64 SWMU 2 Regulatory Review of Draft CMIP - SWMU 2 100% FDEP 55 days 63 Fri 9/21/07 Thu 11/15/07 55 days 0 days
65 SWMU 2 Prepare Final CMIP - SWMU 2 100% TT 7 days 64 Fri 11/16/07 Fri 11/23/07 7 days 0 days
66 SWMU 2 Submit Final CMIP - SWMU 2 100% TT 0 days 65 Fri 11/23/07 Fri 11/23/07 0 days 0 days
67 SWMU 2 Revised Statement of Basis 100% 56.38 days Fri 6/26/09 Fri 8/21/09 56.38 days 0 days
68 SWMU 2 Prepare Draft Revised SB - SWMU 2 100% TT 56 days Fri 6/26/09 Fri 8/21/09 56 days 0 days
69 SWMU 2 Submit Draft Revised SB - SWMU 2 100% TT 0 days 68 Fri 8/21/09 Fri 8/21/09 0 days 0 days
70 SWMU 2 Navy Review of Draft Revised SB - SWMU 2 100% Navy 0 days 69 Fri 8/21/09 Fri 8/21/09 0 days 0 days

71 SWMU 2 Prepare Final Revised SB - SWMU 2 100% TT 0 days 70 Fri 8/21/09 Fri 8/21/09 0 days 0 days
72 SWMU 2 Submit Final Revised SB - SWMU 2 100% TT 0 days 71 Fri 8/21/09 Fri 8/21/09 0 days 0 days
73 SWMU 2 LTM SWMU 2 LTM 100% 808 days Mon 6/4/07 Thu 8/20/09 808 days 0 days
74 SWMU 2 LTM Event 1 Technical Memorandum 100% 74.38 days Mon 6/11/07 Fri 8/24/07 74.38 days 0 days
75 SWMU 2 LTM Prepare Internal Draft Tech Memo 1 (Event 1) 100% TT 14 days Mon 6/11/07 Mon 6/25/07 14 days 0 days

76 SWMU 2 LTM Navy Review Internal Draft Tech Memo 1 (Event 1)100% Navy 3 days 75 Wed 6/27/07 Sat 6/30/07 3 days 0 days

77 SWMU 2 LTM Prepare Draft Tech Memo 1 (Event 1) 100% TT 0 days 76 Mon 7/2/07 Mon 7/2/07 0 days 0 days
78 SWMU 2 LTM Regulatory Review Draft Tech Memo 1 (Event 1)100% FDEP 49 days 77 Mon 7/2/07 Mon 8/20/07 49 days 0 days

79 SWMU 2 LTM Prepare Final Tech Memo 1 (Event 1) 100% TT 3 days 78 Mon 8/20/07 Thu 8/23/07 3 days 0 days
80 SWMU 2 LTM Submit Final Tech Memo 1 (Event 1) 100% TT 0 days 79 Fri 8/24/07 Fri 8/24/07 0 days 0 days
81 SWMU 2 LTM Event 2 Technical Memorandum 100% 50 days Mon 6/4/07 Tue 7/24/07 50 days 0 days
82 SWMU 2 LTM Prepare Internal Draft Tech Memo 2 100% TT 1 day Mon 6/4/07 Tue 6/5/07 1 day 0 days
83 SWMU 2 LTM Navy Review Internal Draft Tech Memo 2 (Event 2)100% Navy 14 days 82 Mon 6/4/07 Mon 6/18/07 14 days 0 days

84 SWMU 2 LTM Prepare Draft Tech Memo 2 (Event 2) 100% TT 7 days 83 Mon 6/4/07 Sun 6/24/07 7 days 0 days
85 SWMU 2 LTM Regulatory Review Draft Tech Memo 2 (Event 2)100% FDEP 21 days 84 Mon 6/4/07 Sat 7/14/07 21 days 0 days

86 SWMU 2 LTM Prepare Final Tech Memo 2 (Event 2) 100% TT 7 days 85 Mon 6/4/07 Fri 7/20/07 7 days 0 days
87 SWMU 2 LTM Submit Final Tech Memo 2 (Event 2) 100% TT 0 days 86 Mon 6/4/07 Mon 6/4/07 0 days 0 days
88 SWMU 2 LTM Event 3 Round 1 LTM Report 100% 102 days Sat 12/1/07 Wed 3/12/08 102 days 0 days
89 SWMU 2 LTM Prepare Round 1 LTM Report SWMU 2 (Event 3)100% TT 102 days Sat 12/1/07 Wed 3/12/08 102 days 0 days

90 SWMU 2 LTM Submit Round 1 LTM Report SWMU 2 (Event 3)100% TT 0 days 89 Wed 3/12/08 Wed 3/12/08 0 days 0 days

91 SWMU 2 LTM Event 4 Round 2 LTM Report 100% 20 days Wed 6/11/08 Tue 7/1/08 20 days 0 days
92 SWMU 2 LTM Prepare Round 2 LTM Report SWMU 2 (Event 4)100% TT 16 days Wed 6/11/08 Fri 6/27/08 16 days 0 days

93 SWMU 2 LTM Submit Round 2 LTM Report SWMU 2 (Event 4)100% TT 0 days 92 Tue 7/1/08 Tue 7/1/08 0 days 0 days

94 SWMU 2 LTM Event 5 Round 3 LTM Report 100% 185 days Mon 2/16/09 Thu 8/20/09 185 days 0 days
95 SWMU 2 LTM FDEP Review Round 3 SWMU 2 LTM Report 100% FDEP 173 days Mon 2/16/09 Sat 8/8/09 173 days 0 days
96 SWMU 2 LTM FDEP Approve Round 3 SWMU 2 LTM Report 100% FDEP 0 days 95 Thu 8/20/09 Thu 8/20/09 0 days 0 days

97 SWMU 2 LTM Event 6 Round 4 LTM Report 100% 7 days Fri 4/24/09 Fri 5/1/09 7 days 0 days
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98 SWMU 2 LTM Prepare Round 4 LTM Report SWMU 2 (Event 6)100% TT 7 days Fri 4/24/09 Fri 5/1/09 7 days 0 days

99 SWMU 2 LTM Submit Round 4 LTM Report SWMU 2 (Event 6)100% TT 0 days 98 Fri 4/24/09 Fri 4/24/09 0 days 0 days

100 SWMU 2 LTM Event 7 Round 5 Annual LTM Report 100% 7 days Fri 4/24/09 Fri 5/1/09 7 days 0 days
101 SWMU 2 LTM Prepare Round 5 (Annual) LTM Report SWMU 2 ( Event 7)100% TT 7 days Fri 4/24/09 Fri 5/1/09 7 days 0 days

102 SWMU 2 LTM Submit Round 5 (Annual) LTM Report SWMU 2 (Event 7)100% TT 0 days 101 Fri 4/24/09 Fri 4/24/09 0 days 0 days

103 SWMU 3 SWMU 3 100% 4597 days? Mon 8/21/06 Sat 3/23/19 4597 days?0 days?
104 SWMU 3 Statement of Basis - SWMU 3 100% 4597 days? Mon 8/21/06 Sat 3/23/19 4597 days?0 days?
105 SWMU 3 Prepare Internal Draft SB - SWMU 3 100% TT 67 days Mon 8/21/06 Fri 10/27/06 67 days 0 days
106 SWMU 3 Submit Internal Draft SB - SWMU 3 100% TT 0 days 105 Fri 10/27/06 Fri 10/27/06 0 days 0 days
107 SWMU 3 Navy Review of Internal Draft SB - SWMU 3 100% Navy 28 days 106 Fri 10/27/06 Fri 11/24/06 28 days 0 days
108 SWMU 3 Prepare Draft SB - SWMU 3 100% TT 51 days 107 Tue 11/28/06Thu 1/18/07 51 days 0 days
109 SWMU 3 Submit Draft SB - SWMU 3 100% TT 0 days 108 Thu 1/18/07 Thu 1/18/07 0 days 0 days
110 SWMU 3 Review of Draft SB - SWMU 3 100% Navy/FDEP 0 days 109 Thu 1/18/07 Thu 1/18/07 0 days 0 days
111 SWMU 3 Prepare Final SB - SWMU 3 100% TT 15 days 110 Thu 3/29/07 Fri 4/13/07 15 days 0 days
112 SWMU 3 Submit Final SB - SWMU 3 100% TT 0 days 111 Mon 4/16/07 Mon 4/16/07 0 days 0 days
113 SWMU 3 Corrective Measures Implementation Plan - SWMU 3100% 1 day? Fri 8/24/07 Sat 8/25/07 1 day? 0 days?

114 SWMU 3 Prepare Internal Draft CMIP - SWMU 3 100% TT 45 days Fri 8/24/07 Mon 10/8/07 45 days 0 days
115 SWMU 3 Submit Internal Drafter CMIP - SWMU 3 100% TT 0 days 114 Mon 10/8/07 Mon 10/8/07 0 days 0 days
116 SWMU 3 Navy Review of Inernal Draft CMIP - SWMU 3 100% NAVY 79 days 115 Mon 10/8/07 Wed 12/26/07 79 days 0 days

117 SWMU 3 Prepare Draft CMIP - SWMU 3 100% TT 19 days 116 Wed 12/26/07 Mon 1/14/08 19 days 0 days
118 SWMU 3 Submit Draft CMIP - SWMU 3 100% TT 0 days 117 Mon 1/14/08 Mon 1/14/08 0 days 0 days
119 SWMU 3 Review of Draft CMIP - SWMU 3 100% NavY/FDEP 239 days 118 Tue 1/15/08 Wed 9/10/08 239 days 0 days
120 SWMU 3 Prepare Final CMIP - SWMU 3 100% TT 0 days 119 Wed 9/10/08 Wed 9/10/08 0 days 0 days
121 SWMU 3 Submit Final CMIP - SWMU 3 100% TT 0 days 120 Wed 9/10/08 Wed 9/10/08 0 days 0 days
122 SWMU 9 SWMU 9 100% 1 day? Mon 8/21/06 Tue 8/22/06 1 day? 0 days?
123 SWMU 9 Statement of Basis 100% 767 days Mon 8/21/06 Fri 9/26/08 767 days 0 days
124 SWMU 9 Prepare Internal Draft SB - SWMU 9 100% TT 669.38 days Mon 8/21/06 Fri 6/20/08 669.38 days0 days
125 SWMU 9 Submit Internal Draft SB - SWMU 9 100% TT 0 days 124 Fri 6/20/08 Fri 6/20/08 0 days 0 days
126 SWMU 9 Navy Review of Internal Draft SB - SWMU 9 100% Navy 97 days 125 Sat 6/21/08 Fri 9/26/08 97 days 0 days
127 SWMU 9 Prepare Draft SB - SWMU 9 100% TT 0 days 126 Fri 9/26/08 Fri 9/26/08 0 days 0 days
128 SWMU 9 Submit Draft SB - SWMU 9 100% TT 0 days 127 Fri 9/26/08 Fri 9/26/08 0 days 0 days
129 SWMU 9 Review of Draft SB - SWMU 9 100% Navy/FDEP 0 days 128 Fri 9/26/08 Fri 9/26/08 0 days 0 days
130 SWMU 9 Prepare Final SB - SWMU 9 100% TT 0 days 129 Fri 9/26/08 Fri 9/26/08 0 days 0 days
131 SWMU 9 Submit Final SB - SWMU 9 100% TT 0 days 130 Fri 9/26/08 Fri 9/26/08 0 days 0 days
132 SWMU 10 SWMU 10 100% 1 day? Mon 8/21/06 Tue 8/22/06 1 day? 0 days?
133 SWMU 10 Statement of Basis 100% 238 days Mon 8/21/06 Mon 4/16/07 238 days 0 days
134 SWMU 10 Prepare Internal Draft SB - SWMU 10 100% TT 15 days Mon 8/21/06 Tue 9/5/06 15 days 0 days
135 SWMU 10 Submit Internal Draft SB - SWMU 10 100% TT 0 days 134 Tue 9/5/06 Tue 9/5/06 0 days 0 days
136 SWMU 10 Navy Review of Internal Draft SB - SWMU 10 100% Navy 0 days 135 Tue 9/5/06 Tue 9/5/06 0 days 0 days

137 SWMU 10 Prepare Draft SB - SWMU 10 100% TT 0 days 136 Tue 9/5/06 Tue 9/5/06 0 days 0 days
138 SWMU 10 Submit Draft SB - SWMU 10 100% TT 0 days 137 Tue 9/5/06 Tue 9/5/06 0 days 0 days
139 SWMU 10 Review of Draft SB - SWMU 10 100% Navy/FDEP 107 days 138 Wed 9/6/06 Fri 12/22/06 107 days 0 days
140 SWMU 10 Prepare Final SB - SWMU 10 100% TT 114 days 139 Sat 12/23/06 Mon 4/16/07 114 days 0 days
141 SWMU 10 Submit Final SB - SWMU 10 100% TT 0 days 140 Mon 4/16/07 Mon 4/16/07 0 days 0 days
142 SWMU 10 Corrective Measures Implementaton Plan - SWMU 10100% 1 day? Fri 8/24/07 Sat 8/25/07 1 day? 0 days?

143 SWMU 10 Prepare Internal Draft CMIP - SWMU 10 100% TT 35 days Fri 8/24/07 Fri 9/28/07 35 days 0 days
144 SWMU 10 Submit Internal Drafter CMIP - SWMU 10 100% TT 0 days 143 Fri 9/28/07 Fri 9/28/07 0 days 0 days
145 SWMU 10 Navy Review of Inernal Draft CMIP - SWMU 10 100% Navy 88 days 144 Sat 9/29/07 Wed 12/26/07 88 days 0 days

146 SWMU 10 Prepare Draft CMIP - SWMU 10 100% TT 17 days 145 Fri 12/28/07 Mon 1/14/08 17 days 0 days
147 SWMU 10 Submit Draft CMIP - SWMU 10 100% TT 0.38 days 146 Mon 1/14/08 Mon 1/14/08 0.38 days 0 days
148 SWMU 10 Review of Draft CMIP - SWMU 10 100% Navy/FDEP 251 days 147 Tue 1/15/08 Mon 9/22/08 251 days 0 days
149 SWMU 10 Prepare Final CMIP - SWMU 10 100% TT 0 days 148 Mon 9/22/08 Mon 9/22/08 0 days 0 days
150 SWMU 10 Submit Final CMIP - SWMU 10 100% TT 0 days 149 Mon 9/22/08 Mon 9/22/08 0 days 0 days
151 AOC 1 AOC 1 / SWMU 10 100% 7218.38 days? Thu 1/20/94 Fri 10/25/13 7218.38 days?0 days?
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152 AOC 1 Statement of Basis Revision - AOC 1 100% 289 days Sat 7/1/06 Mon 4/16/07 1 day? 288 days
153 AOC 1 Prepare Internal Draft SB Revision - AOC 1 100% TT 66 days Sat 7/1/06 Tue 9/5/06 66 days 0 days
154 AOC 1 Submit Internal Draft SB Revision - AOC 1 100% TT 0 days 153 Tue 9/5/06 Tue 9/5/06 0 days 0 days
155 AOC 1 Navy Review of Internal Draft SB Revision - AOC 1100% Navy 1 day 154 Tue 9/5/06 Wed 9/6/06 1 day 0 days

156 AOC 1 Prepare Draft SB Revision - AOC 1 100% TT 1 day 155 Wed 9/6/06 Thu 9/7/06 1 day 0 days
157 AOC 1 Submit Draft SB Revision - AOC 1 100% TT 0 days 156 Thu 9/7/06 Thu 9/7/06 0 days 0 days
158 AOC 1 Review of Draft SB Revision - AOC 1 100% Navy/FDEP 76 days 157 Thu 9/7/06 Wed 11/22/06 76 days 0 days
159 AOC 1 Prepare Final SB Revision - AOC 1 100% TT 145 days 158 Wed 11/22/06 Mon 4/16/07 145 days 0 days
160 AOC 1 Submit Final SB Revision - AOC 1 100% TT 0 days 159 Mon 4/16/07 Mon 4/16/07 0 days 0 days
161 AOC 1 Corrective Measures Implementation Plan - AOC 1100% 383.38 days Fri 8/24/07 Wed 9/10/08 383.38

days
0 days

162 AOC 1 Prepare Internal Draft CMIOP - AOC 1 100% TT 35 days Fri 8/24/07 Fri 9/28/07 35 days 0 days
163 AOC 1 Submit Internal Draft CMIP - AOC 1 100% TT 0 days 162 Fri 9/28/07 Fri 9/28/07 0 days 0 days
164 AOC 1 Navy Review of Internal Draft CMIP - AOC 1 100% Navy 89 days 163 Fri 9/28/07 Wed 12/26/07 89 days 0 days
165 AOC 1 Prepare Draft CMIP - AOC 1 100% TT 19 days 164 Wed 12/26/07 Mon 1/14/08 19 days 0 days
166 AOC 1 Submit Draft CMIP - AOC 1 100% TT 0 days 165 Mon 1/14/08 Mon 1/14/08 0 days 0 days
167 AOC 1 Regulatory Review of Draft CMIP - AOC 1 100% FDEP 239 days 166 Tue 1/15/08 Wed 9/10/08 239 days 0 days
168 AOC 1 Prepare Final CMIP - AOC 1 100% TT 0.38 days 167 Wed 9/10/08 Wed 9/10/08 0.38 days 0 days
169 AOC 1 Submit Final CMIP - AOC 1 100% TT 0.38 days 168 Wed 9/10/08 Wed 9/10/08 0.38 days 0 days
170 AOC 1 RFI Revision 100% 273 days Tue 9/11/07Tue 6/10/08 273 days 0 days
171 AOC 1 Prepare Draft RFI Revision - SWMUs 3, 9, 10 & AOC 1100% TT 132 days Tue 9/11/07Mon 1/21/08 132 days 0 days

172 AOC 1 Regulatory Review Draft RFI Revision - SWMUs 3, 9, 10 & AOC 1100% FDEP 72 days 171 Mon 1/21/08 Wed 4/2/08 72 days 0 days

173 AOC 1 Prepare Final RFI Revision - SWMUs 3, 9, 10 & AOC 1100% TT 46 days 172 Mon 4/21/08 Fri 6/6/08 46 days 0 days

174 AOC 1 Submit Final RFI Revision - SWMUs 3, 9, 10 & AOC 1100% TT 0 days 173 Tue 6/10/08 Tue 6/10/08 0 days 0 days

175 AOC 1 Revised Statement of Basis - SWMU 10 / AOC 1 100% 56.38 days Fri 6/26/09 Fri 8/21/09 56.38
days

0 days

176 AOC 1 Prepare Draft Revised SB - SWMU 10 / AOC 1 100% TT 56.38 days? Fri 6/26/09 Fri 8/21/09 56.38
days?

0 days?

177 AOC 1 Submit Draft Revised SB - SWMU 10 / AOC 1 100% TT 0 days 176 Fri 8/21/09 Fri 8/21/09 0 days 0 days

178 AOC 1 Review of Draft Revised SB - SWMU 10 / AOC 1100% Navy/FDEP 0 days 177 Fri 8/21/09 Fri 8/21/09 0 days 0 days

179 AOC 1 Prepare Final Revised SB - SWMU 10 / AOC 1 100% TT 0 days 178 Fri 8/21/09 Fri 8/21/09 0 days 0 days

180 AOC 1 Public Review of Revised Final SB - SWMU 10 / AOC 1100% TT 0 days 179 Fri 8/21/09 Fri 8/21/09 0 days 0 days

181 AOC 1 Submit Final Revised SB - SWMU 10 / AOC 1 100% TT 0 days 180 Fri 8/21/09 Fri 8/21/09 0 days 0 days

182 AOC 1 Baseline Groundwater LTM/Free Product Report100% 793 days Wed 8/24/11 Fri 10/25/13 793 days 0 days

183 AOC 1 Prepare Final Baseline GW LTM/Free Product Report AOC1/SWMU10100% TT 181 days Wed 8/24/11 Tue 2/21/12 181 days 0 days

184 AOC 1 Submit Final Baseline GW LTM/Free Product Report AOC1/SWMU10100% TT 0 days 183 Thu 2/23/12 Thu 2/23/12 0 days 0 days

185 AOC 1 Prepare Draft 2012 GW LTM/Free Product Report AOC1/SWMU 10100% TT 10 days Mon 4/1/13 Thu 4/11/13 10 days 0 days

186 AOC 1 Navy/Regulatory Review Draft 2012 GW LTM/Free Product Report AOC1/SWMU10100% Navy/FDEP 10 days 185 Sun 4/14/13 Wed 4/24/13 10 days 0 days

187 AOC 1 Prepare Final 2012 GW LTM/Free Product Report AOC1/SWMU10100% TT 9 days 186 Mon 10/14/13 Wed 10/23/13 9 days 0 days

188 AOC 1 Submit Final 2012 GW LTM/Free Product Report AOC1/SWMU10100% TT 0 days 187 Fri 10/25/13 Fri 10/25/13 0 days 0 days

189 AOC 1 CMIP Update at AOC 1 100% 15 days Thu 5/3/12 Fri 5/18/12 15 days 0 days
190 AOC 1 Prepare Final CMIP Update @ AOC 1 100% TT 13 days Thu 5/3/12 Wed 5/16/12 13 days 0 days
191 AOC 1 Submit Final CMIP Update @ AOC 1 100% TT 0 days 190 Fri 5/18/12 Fri 5/18/12 0 days 0 days
192 AOC 1 CMIP Update at SWMU 10 100% 15 days Thu 5/3/12 Fri 5/18/12 15 days 0 days
193 AOC 1 Prepare Final CMIP Update @ SWMU 10 100% TT 13 days Thu 5/3/12 Wed 5/16/12 13 days 0 days
194 AOC 1 Submit Final CMIP Update @ SWMU 10 100% TT 0 days 193 Fri 5/18/12 Fri 5/18/12 0 days 0 days
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195 AOC 1 Land Use Control Inspection Report 100% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
196 AOC 1 Submit Draft Land Use Control Inspection Report100% TT 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days

197 AOC 1 Submit Final Land Use Control Inspection Report100% TT 1 day 196 Thu 1/20/94 Fri 1/21/94 1 day 0 days

198 AOC 1 Monitoring Report 100% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
199 AOC 1 Draft Monitoring Report 100% TT 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
200 AOC 1 Final Monitoring Report 100% TT 0 days 199 Thu 1/20/94 Thu 1/20/94 0 days 0 days
201 AOC 2 AOC 2 0% 1 day Tue 3/13/12 Wed 3/14/12 1 day 0 days
202 AOC 2 Contamination Delineation Report 0% 1 day Tue 3/13/12 Wed 3/14/12 1 day 0 days
203 AOC 2 Prepare Draft Contamination Delineation Rpt AOC 2/South Dock0% TT 7 days Tue 3/13/12 Tue 3/20/12 7 days 0 days See overdue note.

204 AOC 2 Submit Draft Contamination Delineation Report 100% TT 0 days 203 Tue 3/13/12 Tue 3/13/12 0 days 0 days

205 AOC 2 Navy/Regulatory Review Draft Contamination Delineation Rpt AOC 2/South Dock0% Navy/FDEP 14 days 204 Tue 3/13/12 Tue 3/27/12 14 days 0 days See overdue note.

206 AOC 2 Prepare Final Contamination Delineation Rpt AOC 2/South Dock0% TT 7 days 205 Tue 3/27/12 Tue 4/3/12 7 days 0 days See overdue note.

207 AOC 2 Submit Final Contamination Delineation Rpt AOC 2/South Dock100% TT 0 days 206 Tue 3/13/12 Tue 3/13/12 0 days 0 days

208 South Dock South Dock 13% 7193.38 days Thu 1/20/94 Mon 9/30/13 7193.38 days0 days
209 South Dock Contamination Delineation Report 13% 7193.38 days Thu 1/20/94 Mon 9/30/13 7193.38 days0 days
210 South Dock Prepare Draft Contamination Delineation Rpt South Dock100% TT 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days

211 South Dock Submit Draft Contamination Delineation Report 100% TT 0 days 210 Fri 1/21/94 Fri 1/21/94 0 days 0 days

212 South Dock Navy/Regulatory Review Draft Contamination Delineation Rpt South Dock7% Navy/FDEP 14 days 211 Thu 1/20/94 Fri 2/4/94 14 days 0 days See overdue note.

213 South Dock Prepare Final Contamination Delineation Rpt South Dock14% TT 7 days 212 Thu 1/20/94 Fri 2/11/94 7 days 0 days See overdue note.

214 South Dock Submit Final Contamination Delineation Rpt South Dock100% TT 0 days 213 Thu 1/20/94 Thu 1/20/94 0 days 0 days

215 PETROLUM NSA Panama City Petroleum 79% 15056.38 days Thu 1/20/94 Wed 4/11/35 15056.38 days0 days
216 Site 98 Site 98 69% 7806 days Thu 1/20/94 Fri 6/5/15 7806 days 0 days
217 Site 98 Contamination Delineation Report, Sites 98 and 325100% 130 days Mon 5/13/13 Fri 9/20/13 130 days 0 days

218 Site 98 Prepare Draft Contamination Delineation Rpt Bldg 98/325100% TT 513.38 days Mon 5/13/13 Wed 10/8/14 64 days 449.38 days

219 Site 98 Submit Draft Contamination Delineation Report 100% TT 0 days 218 Tue 7/16/13 Wed 10/8/14 0 days 0 days

220 Site 98 Navy/Regulatory Review Draft Contamination Delineation Rpt Bldg 98/325100% Navy 32.38 days 219 Thu 10/9/14 Mon 11/10/14 25 days 7.38 days

221 Site 98 Prepare Final Contamination Delineation Rpt Bldg 98/325100% TT 2.38 days 220 Tue 11/11/14Thu 11/13/14 9 days -6.63 days

222 Site 98 Submit Final Contamination Delineation Rpt Bldg 98/325100% TT 0.38 days 221 Thu 11/13/14 Sun 11/30/14 0 days 0.38 days

223 Site 98 Additional Delination SAP 54% 209 days Fri 3/14/14 Thu 10/9/14 209 days 0 days
224 Site 98 Prepare Draft UFP-SAP for Site 98 Additional Delineation98% TT 185.38 days Fri 3/14/14 Mon 9/15/14 59 days 126.38 days See overdue note.

225 Site 98 Submit Draft UFP-SAP for Site 98 Additional Delineation99% TT 0 days 224 Mon 9/15/14 Mon 9/15/14 0 days 0 days See overdue note.

226 Site 98 Navy/Regulatory Review Draft UFP-SAP for Site 98 Additional Delineation0% Navy 60 days 225 Mon 9/15/14 Thu 2/19/15 60 days 0 days

227 Site 98 Resonse to Comments 0% TT 17 days 226 Thu 2/19/15 Sun 3/8/15 17 days 0 days
228 Site 98 Prepare Draft-Final UFP-SAP for Site 98 Additional Delineation0% TT 28 days 227 Sun 3/8/15 Sun 4/5/15 28 days 0 days

229 Site 98 Submit Draft-Final UFP-SAP for Site 98 Additional Delineation0% TT 0 days 228 Sun 4/5/15 Sun 4/5/15 0 days 0 days

230 Site 98 Approval of Draft-Final UFP-SAP for Site 98 Additional Delineation0% FDEP 30 days 229 Sun 4/5/15 Tue 5/5/15 30 days 0 days

231 Site 98 Prepare Final UFP-SAP for Site 98 Additional Delineation0% TT 15 days 230 Tue 5/5/15 Wed 5/20/15 15 days 0 days
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232 Site 98 Submit Final UFP-SAP for Site 98 Additional Delineation0% TT 0 days 231 Wed 5/20/15 Wed 5/20/15 0 days 0 days

233 Site 98 Technical Memorandum for Additional Delineation at Site 980% 6.38 days Tue 12/9/14 Mon 12/15/14 6.38 days 0 days

234 Site 98 Prepare Draft Technical Memorandum for Additional Delineation at Site 980% TT 29 days Tue 12/9/14 Wed 1/7/15 29 days 0 days

235 Site 98 Submit Draft Technical Memorandum for Additional Delineation at Site 980% TT 0 days 234 Wed 1/7/15 Wed 1/7/15 0 days 0 days

236 Site 98 Navy/Regulatory Review Draft Technical Memorandum for Additional Delineation at Site 980% Navy/FDEP 61 days 235 Wed 1/7/15 Mon 3/9/15 61 days 0 days

237 Site 98 Response to Regulatory Comments 0% TT 14 days 236 Mon 3/9/15 Mon 3/23/15 14 days 0 days
238 Site 98 Prepare Draft-Final Technical Memorandum for Additional Delineation at Site 980% TT 30 days 237 Mon 3/23/15 Wed 4/22/15 30 days 0 days

239 Site 98 Submit Draft-Final Technical Memorandum for Additional Delineation at Site 980% TTT 0 days 238 Wed 4/22/15 Wed 4/22/15 0 days 0 days

240 Site 98 Approval of Draft-Final Techncial Memorandum for Additional Delineation at Site 980% Navy/FDEP 30 days 239 Wed 4/22/15 Fri 5/22/15 30 days 0 days

241 Site 98 Prepare Final Technical Memorandum for Additional Delineation at Site 980% TT 14 days 240 Fri 5/22/15 Fri 6/5/15 14 days 0 days

242 Site 98 Submit Final Technical Memorandum for Additional Delineation at Site 980% TT 0 days 241 Fri 6/5/15 Fri 6/5/15 0 days 0 days

243 Site 98 Excavation (contractor TBD) 0% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days See overdue note.
244 Site 278 Site 278 100% 1 day Mon 11/15/10 Tue 11/16/10 1 day 0 days
245 Site 278 Bldg 278 Site Rehabilitation Completion Report 100% 1 day Mon 11/15/10 Tue 11/16/10 1 day 0 days

246 Site 278 Submit Bldg 278 Site Rehabilitation Completion Report100% TT 0 days Mon 11/15/10 Mon 11/15/10 0 days 0 days

247 G300 Site G300 99% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
248 G300 Work Plan Revision 100% 97 days? Wed 8/15/07 Tue 11/20/07 97 days? 0 days?
249 G300 Prepare Draft Work Plan Revision 100% TT 50.38 days? Wed 8/15/07 Thu 10/4/07 50.38 days?0 days?
250 G300 Submit Draft Work Plan Revision 100% TT 0 days 249 Thu 10/4/07 Thu 10/4/07 0 days 0 days
251 G300 Navy Review of Draft Work Plan Revision 100% Navy 32 days 250 Thu 10/4/07 Mon 11/5/07 32 days 0 days
252 G300 Prepare Final Work Plan Revision 100% TT 15 days 251 Mon 11/5/07 Tue 11/20/07 15 days 0 days
253 G300 Submit Final Work Plan Revision 100% TT 0 days 252 Tue 11/20/07Tue 11/20/07 0 days 0 days
254 G300 HASP Revision 100% 1 day? Mon 9/10/07 Tue 9/11/07 1 day? 0 days?
255 G300 Prepare Final HASP Revision 100% TT 18 days Mon 9/10/07 Fri 9/28/07 18 days 0 days
256 G300 Submit Final HASP Revision 100% TT 0 days 255 Fri 9/28/07 Fri 9/28/07 0 days 0 days
257 G300 Work Plan 100% 5 days Wed 6/25/08 Mon 6/30/08 5 days 0 days
258 G300 Prepare Draft Work Plan 100% TT 5 days Wed 6/25/08 Mon 6/30/08 5 days 0 days
259 G300 Submit Draft Work Plan 100% TT 0 days 258 Mon 6/30/08 Mon 6/30/08 0 days 0 days
260 G300 Navy Review of Draft Work Plan 100% Navy 0 days 259 Mon 6/30/08 Mon 6/30/08 0 days 0 days
261 G300 Prepare Final Work Plan 100% TT 0 days 260 Mon 6/30/08 Mon 6/30/08 0 days 0 days
262 G300 Submit Final Work Plan 100% TT 0 days 261 Mon 6/30/08 Mon 6/30/08 0 days 0 days
263 G300 HASP Revision 100% 0 days Mon 6/30/08 Mon 6/30/08 0 days 0 days
264 G300 Prepare Final HASP Revision 100% TT 0 days Mon 6/30/08 Mon 6/30/08 0 days 0 days
265 G300 Submit Final HASP Revision 100% TT 0 days 264 Mon 6/30/08 Mon 6/30/08 0 days 0 days
266 G300 Field Work 100% 469 days? Fri 10/12/07 Fri 1/23/09 469 days? 0 days?
267 G300 Event 1 - Free Product Bailing 100% TT 119 days Fri 10/12/07 Fri 2/8/08 119 days 0 days
268 G300 Event 2 - Quarter 1 Sampling 100% TT 5.38 days? 267 Fri 2/8/08 Wed 2/13/08 5.38 days? 0 days?
269 G300 Event 3 - Quarter 2 Sampling 100% TT 4 days 268 Mon 6/9/08 Fri 6/13/08 4 days 0 days
270 G300 Event 1 - Quarter 3 Sampling 100% TT 4 days 269 Mon 9/22/08 Fri 9/26/08 4 days 0 days
271 G300 Event 2 - Quarter 4 Sampling 100% TT 9 days 270 Wed 1/14/09 Fri 1/23/09 9 days 0 days
272 G300 Quarter 1 Monitoring Report, Buiding G-300 100% 18 days Mon 3/17/08 Fri 4/4/08 18 days 0 days

273 G300 Prepare Final Quarter 1 Monitoring Report, Building G-300100% TT 17 days Mon 3/17/08 Thu 4/3/08 17 days 0 days

274 G300 Submit Final Quarter 1 Monitoring Report, Building G-300100% TT 0 days 273 Thu 4/3/08 Thu 4/3/08 0 days 0 days

275 G300 Semiannual Groundwater Monitoring Report, Building G-300100% 1 day? Mon 7/21/08 Tue 7/22/08 1 day? 0 days?

276 G300 Prepare Draft SA GWMR, Building G-300 100% TT 8 days Mon 7/21/08 Tue 7/29/08 8 days 0 days
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277 G300 Submit Draft SA GWMR, Building G-300 100% TT 0 days 276 Wed 7/30/08 Wed 7/30/08 0 days 0 days
278 G300 Navy Review of Draft SA GWMR, Building G-300100% Navy 19 days 277 Wed 7/30/08 Mon 8/18/08 19 days 0 days

279 G300 Prepare Final SA GWMR, Building G-300 100% TT 1 day 278 Mon 8/18/08 Tue 8/19/08 1 day 0 days
280 G300 Submit Final SA GWMR, Building G-300 100% 0 days 279 Tue 8/19/08 Tue 8/19/08 0 days 0 days
281 G300 Quarter 3 Monitoring Report, Building G-300 100% 129.38 days Fri 10/31/08 Mon 3/9/09 129.38

days
0 days

282 G300 Prepare Draft Quarter 3 Monitoring Report, Building G-300100% TT 31 days Fri 10/31/08 Mon 12/1/08 31 days 0 days

283 G300 Submit Draft Quarter 3 Monitoring Report, Building G-300100% TT 0.38 days 282 Mon 12/1/08 Mon 12/1/08 0.38 days 0 days

284 G300 Navy Review of Draft Quarter 3 Monitoring Report, Building G-300100% Navy 39 days 283 Mon 12/1/08 Fri 1/9/09 39 days 0 days

285 G300 Prepare Final Quarter 3 Monitoring Report, Building G-300100% TT 11 days 284 Mon 1/12/09 Fri 1/23/09 11 days 0 days

286 G300 Submit Final Quarter 3 Monitoring Report, Building G-300100% TT 0.38 days 285 Fri 1/23/09 Fri 1/23/09 0.38 days 0 days

287 G300 Quarter 4 Monitoring Report, Building G-300 100% 127 days? Mon 3/2/09 Tue 7/7/09 127 days? 0 days?

288 G300 Prepare Draft Quarter 4 Monitoring Report, Building G-300100% TT 18 days Mon 3/2/09 Fri 3/20/09 18 days 0 days

289 G300 Submit Draft Quarter 4 Monitoring Report, Building G-300100% TT 0.38 days 288 Fri 3/20/09 Fri 3/20/09 0.38 days 0 days

290 G300 Navy Review of Draft Quarter 4 Monitoring Report, Building G-300100% Navy 87.38 days 289 Mon 3/23/09 Thu 6/18/09 87.38 days 0 days

291 G300 Prepare Final Quarter 4 Monitoring Report, Building G-300100% TT 66.38 days 290 Mon 4/13/09 Sun 8/23/09 66.38 days 0 days

292 G300 Submit Final Quarter 4 Monitoring Report, Building G-300100% TT 0 days 291 Thu 6/18/09 Thu 6/18/09 0 days 0 days

293 G300 CTO JM73 - Remedy is in place; currently monitoring by another contractor0% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days See overdue note.

294 G300 Land Use Control Inspection Report 100% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
295 G300 Submit Draft Land Use Control Inspection Report100% TT 0 days Thu 1/20/94 Thu 1/20/94 0 days 0 days

296 G300 Submit Final Land Use Control Inspection Report100% TT 0 days 295 Thu 1/20/94 Thu 1/20/94 0 days 0 days

297 G300 Monitoring Report 100% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days
298 G300 Draft Monitoring Report 100% TT 0 days Thu 1/20/94 Thu 1/20/94 0 days 0 days
299 G300 Final Monitoring Report 100% TT 0 days 298 Thu 1/20/94 Thu 1/20/94 0 days 0 days
300 Site 325 Site 325 100% 7183 days Thu 1/20/94 Fri 9/20/13 7183 days 0 days
301 Site 325 Contamination Delineation Report 100% 130 days Mon 5/13/13 Fri 9/20/13 130 days 0 days
302 Site 325 Prepare Draft Contamination Delineation Rpt Bldg 98/325100% TT 64 days Mon 5/13/13 Tue 7/16/13 64 days 0 days

303 Site 325 Navy/Regulatory Review Draft Contamination Delineation Rpt Bldg 98/325100% Navy/FDEP 25 days Mon 8/12/13 Fri 9/6/13 25 days 0 days

304 Site 325 Prepare Final Contamination Delineation Rpt Bldg 98/325100% TT 9 days Mon 9/9/13 Wed 9/18/13 9 days 0 days

305 Site 325 Submit Final Contamination Delineation Rpt Bldg 98/325100% TT 0 days Fri 9/20/13 Fri 9/20/13 0 days 0 days

306 Site 325 Contamination Delineation Report with LUCIP Site 325100% 7 days Thu 1/20/94 Thu 1/27/94 7 days 0 days

307 Site 325 Prepare Final Contamination Delineation Report with LUCIP Site 325100% TT 7 days Thu 1/20/94 Thu 1/27/94 7 days 0 days The draft report was
submitted
March 31, 2014

308 Site 325 Submit Final Contamination Delineation Report with LUCIP Site 325100% TT 0 days Thu 1/20/94 Thu 1/20/94 0 days 0 days The final report was
submitted on
September 25, 2014,
and the SRCO was
issued 9/29/2014.

309 Site 362 Site 362 0% 7558.38 days Fri 8/1/14 Wed 4/11/35 7558.38 days0 days
310 Site 362 Site Assessment Report 0% 7558.38 days Fri 8/1/14 Wed 4/11/35 7558.38 days0 days
311 Site 362 Prepare Draft Site Assessment Report 0% TT 31 days Fri 8/1/14 Mon 9/1/14 31 days 0 days See overdue note.
312 Site 362 Submit Draft Site Assessment Report 0% TT 0 days 311 Mon 9/1/14 Mon 9/1/14 0 days 0 days See overdue note.
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313 Site 362 Regulatory Review 0% FDEP 14 days 312 Mon 9/1/14 Mon 9/15/14 14 days 0 days See overdue note.
314 Site 362 Prepare Final Site Assessment Report 0% TT 15 days 313 Mon 9/15/14 Tue 9/30/14 15 days 0 days See overdue note.
315 Site 362 Submit Final Site Assessment Report 0% TT 0 days 314 Tue 9/30/14 Tue 9/30/14 0 days 0 days See overdue note.
316 NOSC NOSC 0% 1 day Thu 1/20/94 Fri 1/21/94 1 day 0 days See overdue note.
317 NOSC Site Assessment Report 100% 7163.38 days Thu 1/20/94 Sat 8/31/13 7163.38 days0 days
318 NOSC Prepare Draft Site Assessment Report 100% NAVFAC 31 days Thu 1/20/94 Sun 2/20/94 31 days 0 days
319 NOSC Submit Draft Site Assessment Report 100% NAVFAC 0 days 318 Fri 5/31/13 Fri 5/31/13 0 days 0 days
320 NOSC Regulatory Review 100% NAVFAC 14 days 319 Sat 6/1/13 Sat 6/15/13 14 days 0 days
321 NOSC Prepare Final Site Assessment Report 100% NAVFAC 15 days 320 Sat 6/15/13 Sun 6/30/13 15 days 0 days
322 NOSC Submit Final Site Assessment Report 100% NAVFAC 0 days 321 Sat 8/31/13 Sat 8/31/13 0 days 0 days
323 NFANo Further Action Sites 100% 6266.38 days Thu 1/1/87 Fri 2/27/04 6266.38 days0 days
324 NFA SWMU 1, Landfill A 100% 2536.38 days? Wed 1/1/97 Fri 12/12/03 2536.38 days?0 days? Note attached to site.
325 NFA SWMU 4, Landfill D / NIRP Site 7 100% 3267.38 days? Sun 1/1/95 Fri 12/12/03 3267.38 days?0 days? Note attached to site.
326 NFA SWMU 5, NIRP Site 5 100% 3267.38 days? Sun 1/1/95 Fri 12/12/03 3267.38 days?0 days? Note attached to site.
327 NFA SWMU 6, Building 361 100% 6189.38 days? Thu 1/1/87 Fri 12/12/03 6189.38 days?0 days? Note attached to site.
328 NFA SWMU 7, Former WWTP 100% 6189.38 days? Thu 1/1/87 Fri 12/12/03 6189.38 days?0 days? Note attached to site.
329 NFA SWMU 8, Paper Incinerator 100% 2902.38 days? Mon 1/1/96 Fri 12/12/03 2902.38 days?0 days? Note attached to site.
330 NFA SWMU 9, Fire Fighter Training Area No. 2 100% 89.38 days? Sun 10/1/06 Fri 12/29/06 89.38 days?0 days? Note attached to site.
331 NFA SWMU 11, Building 84 100% 6189.38 days? Thu 1/1/87 Fri 12/12/03 6189.38 days?0 days? Note attached to site.
332 NFA SWMU 12, Building 40 100% 6189.38 days? Thu 1/1/87 Fri 12/12/03 6189.38 days?0 days? Note attached to site.
333 NFA AOC 3, NIRP Site 8 100% 6189.38 days? Thu 1/1/87 Fri 12/12/03 6189.38 days?0 days? Note attached to site.
334 NFA AOC 4, Building 455 100% 3122.38 days? Fri 5/26/95 Fri 12/12/03 3122.38 days?0 days? Note attached to site.
335 NFA Tank Site 323, Building 323 100% 3122.38 days? Fri 5/26/95 Fri 12/12/03 3122.38 days?0 days? Note attached to site.
336 NFA Tank Site 327, Building 327 100% 3122.38 days? Fri 5/26/95 Fri 12/12/03 3122.38 days?0 days? Note attached to site.
337 NFA Tank Site 362, Building 362 100% 3122.38 days? Fri 5/26/95 Fri 12/12/03 3122.38 days?0 days? Note attached to site.
338 NFA Site G9, Building 9 100% 3122.38 days? Fri 5/26/95 Fri 12/12/03 3122.38 days?0 days? Note attached to site.
339 NFA Tank Site 278, Building 278 100% 203.38 days? Fri 8/27/10 Fri 3/18/11 203.38 days?0 days? Note attached to site.
340
341
342 Note attached to site. 100% 0 days Thu 3/14/13 Thu 3/14/13 0 days 0 days
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Preliminary Recommendations for Well Abandonment

NSA Panama City

Panama City Beach, Florida

PAGE 1 OF 12

This sheet is a resort of the "MW_Location" Sheet after removing site headers. This sheet is sorted to gather all non-existent wells and existing wells into their respective groups.

SITE MW Easting Northing
Type of

Well

Existing

(Y or N)

Tag legible

and Securely

Attached

(Y/N)

Cap/Lock

Present

(Y/N)

Surface Pad

Condition

Good

(Y/N)

Riser

Condition

Good

(Y/N)

Bollard

Condition

Good

(Y/N)

Well

Acces

sible

(Y/N)

Comments

Well

Inventory

Report

Photo

Well

Inventory

Report

Figure

Preliminary Rationale for Abandonment (or Not)

AOC 1 PCY-13-13I 1572210.3632 430415.5086 MW N NA NA NA NA NA NA

Photograph 3132 shows
where the well should be

located. 3132 7

AOC 1 PCY-13-13S 1572205.3632 430416.5086 MW N NA NA NA NA NA NA

Photograph 3132 shows

where the well should be
located. 3132 7

AOC 1 PCY-13-15I 1572246.7154 430685.1414 MW N NA NA NA NA NA NA

Only well present at location
was PCY-13-15S. 3143 7

AOC 1 PCY-13-16D 1572308.0283 430617.0419 MW N NA NA NA NA NA NA

Photograph 3141 shows

where the well should be
located. 3141 7

AOC 1 PCY-13-16I 1572303.0283 430618.0419 MW N NA NA NA NA NA NA

Photograph 3141 shows
where the well should be

located. 3141 7

AOC 1 PCY-13-16S 1572298.0283 430619.0419 MW N NA NA NA NA NA NA

Photograph 3141 shows
where the well should be

located. 3141 7

AOC 1 PCY-13-6I 1572212.8348 430566.2723 MW N NA NA NA NA NA NA

Only well present at location

was PCY-13-6S. 3142 7

AOC 1 PCY-13-8I 1571670.1401 430874.7413 MW N NA NA NA NA NA NA

Photograph 3147 shows
where the well should be

located. 3147 5

AOC 1 PCY-13-8S 1571663.7211 430880.0884 MW N NA NA NA NA NA NA

Photograph 3147 shows
where the well should be

located. 3147 5

AOC 1 PCY-13-EW-15 1571679.7736 430632.5262 EW N NA NA NA NA NA NA

No photograph available of
area. NA 6

AOC 1 PCY-13-EW-17 1571619.2444 430665.2591 EW N NA NA NA NA NA NA

Photograph 3096 shows

where the well should be
located. 3096 6

AOC 1 PCY-13-EW-19 1571689.3401 430552.5728 EW N NA NA NA NA NA NA

Photograph 3108 shows
where the well should be

located. 3108 6

AOC 1 PCY-13-EW-21 1571643.8801 430611.0132 EW N NA NA NA NA NA NA

No photograph available of
area. NA 6

AOC 1 PCY-13-EW-9 1571601.7252 430545.9288 EW N NA NA NA NA NA NA

No photograph available of
area. NA 6

AOC 1 PCY-13-PZ-1 1571609.7692 430653.4150 PZ N NA NA NA NA NA NA

Photograph 3094 shows

where the well should be
located. 3094 6

AOC 1 PCY-13-PZ-8 1571606.0482 430615.3516 PZ N NA NA NA NA NA NA

No photograph available of

area. NA 6

AOC 2 PCY-A2-10 1571575.6031 428942.8908 MW N NA NA NA NA NA NA

No photograph available of
area. NA 8

AOC 2 PCY-A2-11 1571632.2731 428874.4057 MW N NA NA NA NA NA NA

Photograph 3034 shows
where the well should be

located. 3034 8

AOC 2 PCY-A2-12 1571307.9747 428923.6489 MW N NA NA NA NA NA NA

Photograph 3014 shows

where the well should be
located. 3014 8

AOC 2 PCY-A2-13 1571617.0792 428767.1129 MW N NA NA NA NA NA NA

Photograph 3033 shows
where the well should be

located. 3033 8

AOC 2 PCY-A2-14 1571446.6716 428852.3701 MW N NA NA NA NA NA NA

Photograph 3024 shows

where the well should be
located. 3024 8

AOC 2 PCY-A2-15 1571288.1020 428874.9373 MW N NA NA NA NA NA NA

Building now at current
location. NA 8

AOC 2 PCY-A2-16 1571319.8377 428798.4064 MW N NA NA NA NA NA NA

Building now at current
location. NA 8

AOC 2 PCY-A2-17 1571377.4812 428890.3233 MW N NA NA NA NA NA NA

Checked under vehicle for
well. Well was not present.
No photograph available of

area. NA 8

AOC 2 PCY-A2-18 1571373.1847 429022.0036 MW N NA NA NA NA NA NA

Photograph 3020 shows

where the well should be

located. 3020 8

AOC 2 PCY-A2-19 1571450.2003 429100.4490 MW N NA NA NA NA NA NA

Photograph 3017 shows
where the well should be

located. 3017 8



Preliminary Recommendations for Well Abandonment

NSA Panama City

Panama City Beach, Florida

PAGE 2 OF 12

AOC 2 PCY-A2-20 1571443.5274 428982.8502 MW N NA NA NA NA NA NA

Checked under vehicle for
well. Well was not present.

No photograph available of

area. NA 8

AOC 2 PCY-A2-21 1571299.1028 428916.5505 MW N NA NA NA NA NA NA

Photograph 3014 shows
where the well should be

located. 3014 8

AOC 2 PCY-AOC2-MW03 1571342.8194 428728.4651 MW N NA NA NA NA NA NA

Building now at current
location. NA 8

AOC 2 PCY-AOC2-MW04D 1571343.5572 428724.7302 MW N NA NA NA NA NA NA

Building now at current

location. NA 8

AOC 2 PCY-AOC2-MW05 1571423.2313 428759.0026 MW N NA NA NA NA NA NA

Photograph 3012 shows
where the well should be

located. 3012 8

AOC 2 PCY-AOC2-MW08 1571519.1071 428738.4718 MW N NA NA NA NA NA NA

Trailer parked over area.
Photograph 3029 shows

where the well should be
located. 3029 8

AOC 2 PCY-AOC2-MW09 1571439.1942 428734.1603 MW N NA NA NA NA NA NA

No photograph available of
area. NA 8

AOC 2 PCY-AOC2-MW19 1571440.3300 429086.5300 MW N NA NA NA NA NA NA

Photograph 3017 shows
where the well should be

located. 3017 8

AOC 2 PCY-AOC2-MW23 1571200.4682 428890.5926 MW N NA NA NA NA NA NA

Building now at current
location. NA 8

AOC 2 PCY-AOC2-MW6D 1571419.1036 428761.9082 MW N NA NA NA NA NA NA

Photograph 3012 shows
where the well should be

located. 3012 8

AOC 2 PCY-AOC2-PZ4 1571527.2400 42855.9100 PZ N NA NA NA NA NA NA

Well does not exist. Well
location is not shown on

figures. NA NA

Site 325 PCY-325-MW-19 1572671.9146 429167.8430 MW N NA NA NA NA NA NA

Photograph 3074 shows
where the well should be

located. 3074 9

Site 325 PCY-325-MW-2 1572812.5569 429100.7064 MW N NA NA NA NA NA NA

Photograph 3057 shows
where the well should be

located. 3057 9

Site 325 PCY-325-MW-3 1572805.8261 429148.8659 MW N NA NA NA NA NA NA

Location in concrete rock bed.
Photograph 3065 shows
where the well should be

located. 3065 9

Site 325 PCY-325-MW-4 1572745.2777 429134.0897 MW N NA NA NA NA NA NA

Location in concrete rock bed.
Photograph 3062 shows

where the well should be
located. 3062 9

Site 333 PCY-333-MW01 1571288.6136 428633.2017 MW N NA NA NA NA NA NA

Building now at current
location. No photo available. NA 8

Site 333 PCY-333-MW02 1571273.4284 428680.8747 MW N NA NA NA NA NA NA

Building now at current

location. No photo available. NA 8

Site 333 PCY-333-MW04 1571318.9995 428669.9788 MW N NA NA NA NA NA NA

Building now at current
location. No photo available. NA 8

Site 333 PCY-333-MW05 1571236.1400 428669.9100 MW N NA NA NA NA NA NA

Well is abandoned. This well
was mis-identified as PCY-
G300-MW5 on the figure. 3009 8

Site 455 PCY-455-1 1571379.4931 431673.0925 MW N NA NA NA NA NA NA

Gravel and wire mesh in area.
Photograph 3185 shows
where the well should be

located. 3185 5

Site 455 PCY-455-2 1571520.6995 431748.9495 MW N NA NA NA NA NA NA

potentially be pad.
Photograph 3184 shows

where the well should be
located. 3184 5

Site 455 PCY-455-3 1571646.8272 431706.3601 MW N NA NA NA NA NA NA

PVC in general area.

Photograph 3192 shows
where the well should be

located. 3192 5

Site 455 PCY-455-4 1571643.6494 431653.6004 MW N NA NA NA NA NA NA

Trailer parked over area.
Photograph 3189 shows

where the well should be
located. 3189 5

SWMU 10 PCY-363-MW-3 1572781.8733 429074.1321 MW N NA NA NA NA NA NA

Photograph 3055 shows

where the well should be
located. 3055 9
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SWMU 10 PCY-363-MW-4 1572827.9996 429041.7606 MW N NA NA NA NA NA NA

Photograph 3049 shows

where the well should be
located. 3049 9

SWMU 10 PCY-363-MW-5D 1572833.6806 429030.1724 MW N NA NA NA NA NA NA

Photograph 3049 shows
where the well should be

located. 3049 9

SWMU 10 PCY-363-MW-5DR 1572838.9015 429038.4592 MW N NA NA NA NA NA NA

Photograph 3049 shows
where the well should be

located. 3049 9

SWMU 10 PCY-363-MW-8R 1572830.7765 429025.3342 MW N NA NA NA NA NA NA

Photograph 3049 shows
where the well should be

located. Small bent piece of
PVC stickup in general area. 3049 9

SWMU 10 PCY-363-MW-9 1572777.3390 429015.3342 MW N NA NA NA NA NA NA

Photograph 3045 shows

where the well should be
located. 3045 9

SWMU 3 PCY-3-1 1572123.4065 430082.3594 MW N NA NA NA NA NA NA

Photograph 3122 shows
where the well should be

located. 3122 7

SWMU 3 PCY-3-4S 1572355.3000 430358.8656 MW N NA NA NA NA NA NA

Area covered by beach
restoration project. 3129 7

SWMU 3 PCY-3-5S 1572189.9860 430163.1199 MW N NA NA NA NA NA NA

Photograph 3124 shows
where the well should be

located. 3124 7

SWMU 9 PCY-9-1S 1571661.1492 431135.2814 MW N NA NA NA NA NA NA

Photograph 3169 shows

where the well should be
located. 3169 5

SWMU 9 PCY-9-2S 1571830.1874 431112.2664 MW N NA NA NA NA NA NA

No photograph available of
area. NA 5

SWMU 9 PCY-9-3I 1571809.2965 431063.8429 MW N NA NA NA NA NA NA

Photograph 3160 shows
where the well should be

located. 3160 5

SWMU 9 PCY-9-4S 1571973.2479 431063.0858 MW N NA NA NA NA NA NA

Photograph 3156 shows

where the well should be
located. 3156 5

SWMU 9 PCY-9-5S 1571559.5236 431165.7422 MW N NA NA NA NA NA NA

Photograph 3171 shows
where the well should be

located. 3171 5

SWMU 9 PCY-9-6S 1571680.8000 430942.3600 MW N NA NA NA NA NA NA

Photograph 3150 shows
where the well should be

located. 3150 5

SWMU 9 PCY-9-8S 1571763.2100 431092.4300 MW N NA NA NA NA NA NA

No photograph available of

area. NA 5 Well was recently discovered (email form Syme to Johnston/Walker 11/5/2014). This site is old (NFA) and no LTM is ongoing. Well is not needed.

SWMU 9 PCY-9-9S 1571854.6461 431027.8635 MW N NA NA NA NA NA NA

Photograph 3153 shows

where the well should be
located. 3153 5

SWMU 9 S9-MW2S 1571857.5784 431170.8291 MW N NA NA NA NA NA NA

Photograph 3165 shows

where the well should be
located. 3165 5

SWMU 9 S9-MW3I 1571856.6387 431099.9021 MW N NA NA NA NA NA NA

Photograph 3162 shows

where the well should be
located. 3162 5

SWMU 9 S9-MW3S 1571838.4532 431115.3143 MW N NA NA NA NA NA NA

No photograph available of
area. NA 5

SWMU 9 S9-MW8 1571793.3899 431152.9105 MW N NA NA NA NA NA NA

Photograph 3167 shows

where the well should be
located. 3167 5

AOC 2 PCY-14-2 1571523.6722 428855.9013 MW Unknown NA NA NA NA NA NA

where the well should be

located. Behind fence. Could
not verify present of well
because not accessible. 3027 8

AOC 2 PCY-AOC2-MW13 1571629.4500 428794.7700 MW Unknown NA NA NA NA NA NA

where the well should be

located. The location of the
well was inside a locked area

with no access. Could not 3033 8

AOC 2 PCY-AOC2-P01 1571527.7500 428822.3300 MW Unknown NA NA NA NA NA NA

Behind fence. Could not

verify presence of well

because not accessible. 3027 8
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AOC 2 PCY-AOC2-PZ2 1571516.5600 428837.0700 PZ Unknown NA NA NA NA NA NA

Behind fence. Could not
verify presence of well

because not accessible. 3027 8

AOC 2 PCY-AOC2-PZ3 1571506.6300 428864.7700 PZ Unknown NA NA NA NA NA NA

Behind fence. Could not
verify presence of well

because not accessible. 3027 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

SWMU 10 PCY-363-MW-10 1572886.8388 429069.2949 MW Unknown NA NA NA NA NA NA

PVC stick up in general area.
Not sure this is the well but

the coordinates are correct for

PCY-363-MW-10. 3051 9

SWMU 3 PCY-3-3S 1572361.0679 430239.0777 MW Unknown NA NA NA NA NA NA

Access denied due to security
reasons. NA 7

AOC 1 PCY-13-10I 1571702.1105 430582.4438 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3105 6 DO NOT ABANDON - Not part of LTM as of 2012 LTM Report dated Aug 2013, but is just upgradient of PCY-13-10S, which is in the LTM program.

AOC 1 PCY-13-10S 1571702.1105 430587.4438 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3105 6 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-11I 1572052.3914 430694.1168 MW Y Y/Y Y/Y Y NA NA Y NA 3113 7 Not part of LTM and n o longer needed.

AOC 1 PCY-13-11S 1572047.3499 430695.1364 MW Y Y/Y Y/Y Y NA NA Y NA 3113 7 Not part of LTM and n o longer needed.

AOC 1 PCY-13-12I 1572014.8280 430586.1830 MW Y Y/Y Y/Y Y NA NA Y NA 3116, 3118 7 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-14I 1572215.4849 430507.9501 MW Y Y/Y Y/Y Y NA NA Y NA 3136 7 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-15S 1572243.7154 430681.1414 MW Y Y/Y Y/Y Y NA NA Y NA 3143 7 SIMILAR TO 17I and 17S, keep this well in case SW impacts need to be evaluated at edge of St. Andrew Bay. Not in LTM program.

AOC 1 PCY-13-17D 1572300.3270 430528.3757 MW Y Y/Y Y/Y Y NA NA Y Rusted cap. 3137 7 Given the vertical upward flow at the edge of St. Andrew Bay, this well is redundant with the associated shallower wells.

AOC 1 PCY-13-17I 1572295.3270 430529.3757 MW Y Y/Y Y/Y Y NA NA Y Rusted cap. 3137 7 Given the upward pressure gradient, 17S is a better well for monitoring impacts to SW at the St. Andrew Bay shore.

AOC 1 PCY-13-17S 1572290.3270 430530.3757 MW Y Y/Y Y/Y Y NA NA Y Rusted cap. 3137 7 KEEP THIS WELL BECAUSE IT IS THE MOST DOWNGRADIENT WELL AND INDICATIVE OF SW IMPACTS (It is not part of LTM).

AOC 1 PCY-13-18D 1572271.2645 430442.5278 MW Y Y/Y Y/Y Y NA NA Y

Rusted cap and vault filled
with water; water removed

from vault. 3133 7 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-2 1571630.3554 430515.9931 MW Y Y/Y Y Y Y Y Y NA 3076 6 KEEP THIS WELL BECAUSE IT IS WITHION THE LUC BOUNDARY AND NEAR THE CONTAMINANT SOURCE.

AOC 1 PCY-13-2D 1571637.9504 430513.4580 MW Y Y/Y Y Y Y Y Y NA 3076 6 Abandon this well because it is deep and contamination is shallow. This well is also far upgradient of any SW impact location.

AOC 1 PCY-13-2S 1571631.0591 430520.8979 MW Y Y/Y Y Y Y Y Y NA 3076 6 KEEP THIS WELL BECAUSE IT IS WITHION THE LUC BOUNDARY AND NEAR THE CONTAMINANT SOURCE.

AOC 1 PCY-13-3 1571634.6899 430648.0049 MW Y Y/Y Y Y Y Y Y NA 3097 6 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-399-EW-20 1571699.6505 430624.5786 EW Y NA NA NA NA NA Y Bolts rusted shut. 3103 6 Retain this well because it is not part of LTM but is within the contaminated soil area and has contained free product in the past.

AOC 1 PCY-13-399-EW-23 1571618.7630 430577.9701 EW Y N/N Y/N Y NA NA Y NA 3079 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-399-EW-8 1571629.6977 430584.0732 EW Y N/N Y/N Y NA NA Y Rust present. 3078 6 Retain this piezometer because it is not part of LTM but is within the contaminated soil area and has contained free product.

AOC 1 PCY-13-399-MW-4 1571703.0612 430619.0629 MW Y Y/Y Y Y Y Y Y NA 3104 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-399-MW-6 1571601.9795 430602.3644 MW Y Y/Y Y Y Y Y Y NA 3085 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-3D 1571646.6949 430646.2567 MW Y Y/Y Y Y Y Y Y NA 3097 6 Abandon this well because it is deep and contamination is shallow. This well is also far upgradient of any SW impact location.

AOC 1 PCY-13-3S 1571641.0705 430648.5551 MW Y Y/Y Y Y Y Y Y NA 3097 6 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013. This well also has contained free product.

AOC 1 PCY-13-4I 1572015.0249 430575.1275 MW Y Y/Y Y Y Y Y Y NA 3116, 3118 7 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-4S 1572014.8284 430580.1830 MW Y N Unknown Y NA NA Y Well sealed shut. 3116, 3118 7 RETAIN THIS WELL UNTIL the SITE 98 INVESTIGATION IS COMPLETED.

AOC 1 PCY-13-5I 1571972.8280 430432.1915 MW Y Y/Y Y Y Y Y Y Rust present. 3120 7 Outside LUC boundary and flow is toward St. Andrew Bay rather than toward this well.

AOC 1 PCY-13-5S 1571970.9773 430428.9887 MW Y Y/Y Y Y Lid rusted Y Y NA 3120 7 Outside LUC boundary and flow is toward St. Andrew Bay rather than toward this well.

AOC 1 PCY-13-6S 1572214.9943 430572.8867 MW Y Y/Y Y Y Y Y Y NA 3142 7 Redundant with wells closer to St. Andrew Bay.

AOC 1 PCY-13-7I 1572133.0190 430390.1398 MW Y Y/Y Y Y Y Y Y NA 3130 7 Outside LUC boundary and flow is toward St. Andrew Bay rather than toward this well.

AOC 1 PCY-13-9I 1571852.8228 430621.1175 MW Y Y/Y Y Y Y Y Y NA 3110 6, 7 Abandon this after B98 IM because it's not really needed to understand flow direction or contamination patterns.

AOC 1 PCY-13-9S 1571847.4268 430621.6566 MW Y Y/Y Y Y Y Y Y NA 3110 6, 7 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013.

AOC 1 PCY-13-EW-10 1571569.4296 430572.6299 EW Y N/N Y/N Y NA NA Y Rust present. 3082 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-11 1571568.4124 430605.9427 EW Y N/N Y/N Y NA NA Y NA 3083 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-12 1571567.9038 430648.1558 EW Y N/N Y/N Y NA NA Y NA 3090 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-13 1571591.2991 430660.6163 EW Y N/N Y/N Y NA NA Y Rust present. 3091 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-14 1571638.1950 430619.0672 EW Y N/N Y/N Y NA NA Y NA 3087 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-16 1571698.5131 430569.6354 EW Y N/N Y/N Y NA NA Y Rust present. 3106 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-22 1571641.1933 430564.8221 EW Y N/N NA NA NA NA Y Bolts rusted shut. 3109 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-EW-24 1571618.7630 430635.1867 EW Y N/N NA NA NA NA Y Bolts rusted shut. 3089 6 Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-MW-1 1571650.0414 430652.2245 MW Y N/N Y/Y Y NA NA Y NA 3099 6 Abandon this well because it is in the same location as the PCY-13-3, -3S, -3D nest.

AOC 1 PCY-13-MW-2 1571652.3301 430634.1647 MW Y N/N Y/Y Y NA NA Y NA 3101 6 Abandon this well because it is in the same location as the PCY-13-3, -3S, -3D nest.

AOC 1 PCY-13-MW-3 1571662.5304 430636.1871 MW Y N/N Y/Y Y NA NA Y NA 3100 6 Abandon this well because it is in the same location as the PCY-13-3, -3S, -3D nest.

AOC 1 PCY-13-MW-4 1571601.4709 430575.6815 MW Y N/N Y/N Y NA NA Y MW-7 written on pad. 3081 6 DO NOT ABANDON - Part of LTM as of 2012 LTM Report dated Aug 2013. Also is near contaminant source area.

AOC 1 PCY-13-MW-5 1571602.7424 430633.9152 MW Y N/N Unknown Y NA NA Y Well sealed shut. 3088 6 Abandon this well because it is near redundant wells and is not part of LTM.

AOC 1 PCY-13-PZ-11 1571607.8283 430590.4306 PZ Y N/N Y/N Y NA NA Y NA 3084 6 Retain this piezometer because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-PZ-2 1571583.0016 430650.8093 PZ Y N/N Y/N Y NA NA Y NA 3092 6 Abandon this piezometer because it is near redundant wells and is not in the most contaminated area.

AOC 1 PCY-13-PZ-3 1571637.9876 430602.0742 PZ Y N/N Y/N Y NA NA Y NA 3086 6 Retain this piezometer because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

AOC 1 PCY-13-PZ-6 1571666.6207 430628.5425 PZ Y N/N Y/N Y NA NA Y NA 3102 6 Abandon this piezometer because it is near redundant wells and is not in the most contaminated area.

AOC 2 PCY-14-3S 1571623.8063 428725.8955 MW Y N/N Y/Y NA Y Y Y NA 3031 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2

PCY-14-5 (Same as

PCY-SODO-GW-006) 1571451.3875 428359.6663 MW Y N/N Y/N Y Bent at the top NA Y

Based on historic map from

South Dock, PCY-SODO-GW-
006 is in the same vicinity as
PCY-14-5, so it appears that

the well has two IDs. 3001 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW10 1571635.2715 428996.6548 MW Y N/N Y/N Y NA NA Y NA 3037 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW11 1571660.7400 428917.4700 MW Y N/N Y/N Y NA NA Y

Rust present and dirt in vault;
dirt removed. 3035 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW22 1571260.1200 429017.1400 MW Y N/N Y/Y Y NA NA Y

Rust present and dirt in vault;
dirt removed. 3021 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW30 1571492.6300 428833.4000 MW Y N/N Y/N Y NA NA Y

Vault filled with water; water
removed. 3025 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW31D 1571457.3400 428708.3700 MW Y Y/Y Y/N Y NA NA Y NA 3010 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW31S 1571460.8800 428710.6000 MW Y Y/Y Y/N Y NA NA Y NA 3010 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW32 1571299.0432 428621.9229 MW Y Y/Y Y/N Cracked NA NA Y NA 3004 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW33 1571397.2200 428485.2100 MW Y Y/Y Y/N Y NA NA Y Vault filled with ants. 3002 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.
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AOC 2 PCY-AOC2-MW34 1571306.8000 428530.7200 MW Y N/N Y/N Cracked NA NA Y NA 3003 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW35 1571660.6700 428666.9900 MW Y Y/Y Y/N Y NA NA Y NA 3030 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW36 1571405.0800 428978.4400 MW Y Y/Y Y/N Y NA NA Y

MW under car, returned after

car had left for the day to
inventory. 3015/3038 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

AOC 2 PCY-AOC2-MW37 1571421.6800 428778.5900 MW Y Y/Y Y/N Y NA NA Y

Rust present and vault filled

water; water removed. 3011 8 No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

BKG PCY-BKG-1D 1570713.3848 433221.3937 BKG Y Y/Y Y/Y Y Y Y Y NA 3203 4 DO NOT ABANDON BECAUSE THIS IS A BACKGROUND WELL FOR ALL OF PANAMA CITY.

BKG PCY-BKG-1S 1570720.6009 433220.8237 BKG Y Y/Y Y/Y Y Y Y Y NA 3203 4 DO NOT ABANDON BECAUSE THIS IS A BACKGROUND WELL FOR ALL OF PANAMA CITY.

BKG PCY-BKG-2S 1570373.8705 431667.5075 BKG Y Y/Y Y/Y Y NA NA Y

Vault filled with dirt; dirt
removed. 3172 5 DO NOT ABANDON BECAUSE THIS IS A BACKGROUND WELL FOR ALL OF PANAMA CITY.

G300 PCY-G300-MW1 1572354.8000 428751.4000 MW Y Y/Y Y/Y Y NA NA Y NA 3042 10 Retain this well for LTM in accordance with SRCO dated July 1, 2011

G300 PCY-G300-MW2 1572398.3700 428736.6000 MW Y NA NA NA NA NA N

Inside locked gate at G300,

access and photo denied. NA 10 Retain this well for LTM in accordance with SRCO dated July 1, 2011

G300 PCY-G300-MW3 1572345.8900 428732.6400 MW Y Y/Y Y/Y Y NA NA Y Vault filled with ants. 3041 10 Retain this well for LTM in accordance with SRCO dated July 1, 2011

G300 PCY-G300-MW4 1572340.9200 428780.1700 MW Y Y/Y Y/Y Y NA NA Y NA 3043 10 Abandon this well because it is not requried for LTM.

G300 PCY-G300-MW5 1572460.1600 428725.0800 MW Y NA NA NA NA NA N

Inside locked gate at G300,
access and photo denied.

This well was mis-identified as

PCY-325-MW-5. NA 10 Retain this well for LTM in accordance with SRCO dated July 1, 2011

Site 307 PCY-307-MW01 1571234.3102 428615.0510 MW Y N/Y Y/N Y NA NA Y

Vault filled with dirt; dirt
removed 3005 8 Old site; no longer need this well.

Site 307 PCY-307-MW02 1571228.8100 428651.4700 MW Y N/N Y/N Cracked NA NA Y

Vault filled with dirt; dirt
removed. 3007 8 Old site; no longer need this well.

Site 307 PCY-307-MW03 1571190.8300 428662.8800 MW Y N/N Y/N Y NA NA Y Rust present. 3008 8 Old site; no longer need this well.

Site 307 PCY-307-MW4D 1571220.3000 428620.0200 MW Y N/N Y/N Y NA NA Y Rust present. 3006 8 Old site; no longer need this well.

Site 325 PCY-325-MW-1 1572756.6484 429093.8901 MW Y NA NA NA NA NA N Well inside locked gate. 3060 9 Outside GW LUC boundary and side-gradient to site. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-10 1572831.6736 429102.7204 MW Y N/N Y/Y Y NA NA Y NA 3058 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-15 1572802.1599 429153.0862 MW Y N/N Y/Y Y NA NA Y Rust present. 3063 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-21 1572668.7066 429131.9133 MW Y N/N Y/N Y NA NA Y Rust present. 3075 9 Outside GW LUC boundary, up/sidegradient of site, and a bit redundant with PCY-325-MW-18. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-23 1572730.9420 429169.7678 MW Y N/Y Y/N Y NA NA Y

Vault filled with dirt; dirt

removed. 3072 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-26 1572737.0373 429211.1512 MW Y N/Y Y/N Y NA NA Y Rust present. 3071 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-6 1572780.2885 429172.4408 MW Y N/N Y/N Y NA NA Y NA 3070 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-7 1572815.7494 429196.4999 MW Y N/N Y/N Y NA NA Y NA 3069 9 LTM discontinued. Abandonment approved in 9/29/2014 Conditional SRCO.

Site 325 PCY-325-MW-8 1572765.9094 429170.7302 MW Y N/N Y/Y Y NA NA Y NA 3068 9 Take out the western location of this well (it is duplicated on figures). Abandonment approved in 9/29/2014 Conditional SRCO.

SODO PCY-SODO-GW-001 1572318.5480 428427.5570 MW Y N/N Y/Y Y NA NA Y

Vault filled with water; water
removed. 3039 8 Retain this well because it is on the GW LUC boundary. Consider for abandonment in the future.

SODO PCY-SODO-GW-003 1572013.3960 428308.7100 MW Y N/N Y/Y Y NA NA Y

Vault filled with debris; debris
removed 3040 8 Retain this well because it is on the GW LUC boundary. Consider for abandonment in the future.

SODO

PCY-SODO-GW-006
(Same as PCY-14-5)

1571451.3875 428359.6663 MW Y N/N Y/N Y Bent at the top NA Y

Based on historic map from
South Dock, well is in the

same vicinity as PCY-14-5, so
it appears that the well has
two IDs. No label on well. 3001 8 Retain this well because it is on the GW LUC boundary. Consider for abandonment in the future.

SWMU 10 PCY-363-MW-1R) 1572794.8600 429036.3600 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3046 9 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 10 PCY-363-MW-4R) 1572808.3200 429038.6800 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3047 9 Redundant with PCY-10-1R

SWMU 10 PCY-10-MW2 1572882.9000 429049.0500 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3052 9 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 10 (Same as PCY-10-1R) 1572794.8600 429036.3600 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock. 3046 9 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 10 PCY-363-MW-2 1572869.9000 429069.0500 MW Y Y/Y Y/Y Y NA NA Y

Rust present and dirt in vault;
dirt removed. 3053 9 Redundant with PCY-10-MW2

SWMU 10 (Same as PCY-10-4R) 1572808.3200 429038.6800 MW Y Y/Y Y/Y Y NA NA Y Tag attached to lock 3047 9 Redundant with PCY-363-MW-4R

SWMU 2 PCY-2-1 1570650.5712 431924.1669 MW Y Y/Y Y/Y Y NA NA Y Rust on stick up. 3175 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-10S 1571997.6340 432331.9210 MW Y Y/Y Y/Y Y NA NA Y NA 3199 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-11S 1572094.0700 432945.6660 MW Y N/N Y/N Y NA NA Y NA 3202 4 Outside GW LUC boundary

SWMU 2 PCY-2-12S 1571442.6020 432572.6930 MW Y Y/Y Y/N Y NA NA Y NA 3195 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-1D 1570630.0908 431931.3555 MW Y Y/Y Y/Y Y Y Y Y NA 3173 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-1S 1570660.6241 431920.8954 MW Y Y/Y Y/Y Y Y Y Y NA 3176 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-2 1571065.5530 431940.4174 MW Y Y/Y Y/Y Y Lid rusted Y Y Rust present. 3179 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-2S 1571018.6399 431990.2284 MW Y Y/Y Y/Y Y Rusty Y Y Rust present. 3178 5 Redundant with PCY-2-6S

SWMU 2 PCY-2-3 1571492.0391 431890.0937 MW Y Y/Y Y/Y Y Lid Broken NA Y Lid Broken. 3182 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-4 1571174.1029 432397.8423 MW Y Y/Y Y/Y Y Lid Broken NA Y Lid Broken. 3197 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-5S 1570959.3737 431804.6161 MW Y Y/Y Y/Y Y Lid Broken NA Y Lid Broken. 3177 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-6S 1571174.8741 431974.1589 MW Y Y/Y Y/Y Y Lid Broken NA Y Lid Broken. 3180 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-7I 1571608.2725 432214.6313 MW Y Y/Y Y/Y Y Lid Broken NA Y Lid Broken. 3193 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-7S 1571603.3222 432214.2572 MW Y Y/Y Y/Y Y Y Y Y NA 3193 5 Retain this well because redesignation of land use could require GW monitoring even thought LTM has ceased.

SWMU 2 PCY-2-8S 1571776.0150 433041.5750 MW Y Y/Y Y/N Y NA NA Y NA 3201 4 Outside GW LUC boundary

SWMU 2 PCY-2-9S 1572016.2640 432641.9170 MW Y Y/Y Y/N Y NA NA Y NA 3200 4, 5 Outside GW LUC boundary

SWMU 3 PCY-3-2 1572363.9482 430285.8762 MW Y Y/Y Y/Y Y Y Y Y NA 3127 7 Site only has soil/sediment LUCs

SWMU 9 PCY-9-3S 1571815.7462 431050.6868 MW Y N N/N Y Y Y Y NA 3157/3158 5 Site is NFA

Notes:

Coordinate System=NAD 1983 SPCS Florida North (Feet)

BKG=Background

EW=Extraction Well

MW=Monitoring Well

PZ=Piezometer

GREEN HIGHLIGHT = Recommended for abandonment based on rationale provided.
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Bold red text = Indicates why well should not be abandoned at this time.
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Well was recently discovered (email form Syme to Johnston/Walker 11/5/2014). This site is old (NFA) and no LTM is ongoing. Well is not needed.
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No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

DO NOT ABANDON - Not part of LTM as of 2012 LTM Report dated Aug 2013, but is just upgradient of PCY-13-10S, which is in the LTM program.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this well because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this piezometer because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

Retain this piezometer because it is not part of LTM but is within the contaminated soil area and could be useful for monitoring free product.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.
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No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

No GW monitoring required and wells do not appear to be not located where they will be useful for future investigations of soil or groundwater.

Outside GW LUC boundary, up/sidegradient of site, and a bit redundant with PCY-325-MW-18. Abandonment approved in 9/29/2014 Conditional SRCO.
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